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Introduction 

 

The Utah State Building Board, the Department of Administrative Services, and the Division of 

Facilities Construction and Management (DFCM) are pleased to present the Five Year Building Program 

for the upcoming 2016 General Session of the Utah State Legislature.  This report is the culmination of 

many months of collaboration and thoughtful analysis by the Building Board, DFCM and state agencies 

and institutions.  Outlined below is a brief summary of each section contained in this publication.   
 

 Building Board Responsibilities:  This section lists the current members of the Utah State Building 

Board and outlines the Board’s responsibilities.  This section also provides a description of the 

process and the evaluation guide used by the Board to rank and prioritize capital development 

projects submitted by state agencies and institutions of Higher Education.  
 

 State-Funded Projects:  This section summarizes, in order of priority, each of the capital 

development projects ranked by the Building Board.  A one-page fact sheet provides an overview of  

each prioritized project.  Great effort was taken to ensure that the prioritization reflects the most 

urgent capital facilities needs in the state.  
 

 Projects From Other Funding Sources:  This section provides a one-page summary of each project  

submitted that has a funding source other than a legislative appropriation.   
 

 Five Year Plan:  This section lists the capital development projects that are recommended to be 

considered for funding in each of the next five years.   
 

 Capital Improvement Projects:  This section lists the capital improvement projects (repairs to 

existing buildings/infrastructure) submitted by state agencies and institutions of Higher Education.   
 

 Contingency and Project Reserve:  This section reports on DFCM’s transactions in the Contingency 

and Project Reserve Funds. 
 

 Leasing Report:   This section highlights building and land leases that DFCM manages for state 

agencies.  The report also includes projections for leasing needs and rental costs for the upcoming 

fiscal year.  
 

 

The Five Year Building Program is DFCM’s roadmap for the next fiscal year and beyond.  The Five 

Year Program will hopefully provide clarity to the Governor, Legislature, and the public as DFCM 

fulfills its charge to meet the facility needs of state entities in a productive and efficient manner.   

 

 

Utah Department of Administrative Services  

Division of Facilities Construction and Management 

4110 State Office Building 

Salt Lake City, Utah 84114 

Tel: (801) 538-3017 

Fax: (801) 538-3267 

http://dfcm.utah.gov 
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Building Board Responsibilities 

The Utah State Building Board is comprised of eight members, seven of which are private citizens  

appointed by the Governor.  The eighth member is Director of the Governor’s Office of Management 

and Budget, and serves as the ex-officio representative of the Governor. 

 

The Building Board (under title 63A Chapter 05) is responsible for ensuring that the State of Utah’s cap-

ital facilities programs are efficiently managed and effectively implemented.  The Building Board coop-

erates with state institutions, departments, commissions, and agencies in meeting the mandate to provide 

quality facilities in a timely and cost effective manner.  To this end, the powers and duties of the Build-

ing Board include the following: 

 

 Recommend and update a Five-Year Building Plan that accurately reflects present and future state 

building needs. 

 

 Allocate appropriations for capital improvements to specific projects. 

 

 Approve the construction of certain higher education facilities that are funded entirely with non-state 

funds. 

 

 Establish design criteria, standards, and procedures for new construction or remodel projects. 

 

 Establish operations and maintenance standards for state facilities. 

 

 Adopt rules consistent with the State Procurement Code to govern the procurement of  

 architect/engineer services, construction, and leased space by DFCM. 

 

 Adopt other rules necessary for the effective performance of the Building Board and DFCM. 

 

 Review and approve state agency and institutional master plans. 

 

 Approve long-term facility leases. 

 

 Recommend statutory changes to the Governor and Legislature that are necessary to ensure an  

 effective, well-coordinated building program. 

 

As required by statute, the Five-Year Plan includes a priority list of capital development requests with 

additional detail provided for each project in the first two years of the Five-Year Plan.  This detail is pro-

vided on the one-page summary of each of these projects.  In addition to a description and justification 

of the project, this includes the cost estimate and the projected increase in O&M, staffing and program 

costs that will result if the project is funded.  Graphical information is also provided to help explain the 

request. 
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DFCM Responsibilities 

The Division of Facilities Construction and Management (DFCM) works closely with the Building 

Board in meeting the capital facilities needs of agencies and institutions.  DFCM’s primary responsibili-

ties include construction management, facilities management, real estate, and energy management. 

 

Construction 

DFCM provides technical support to aid the Building Board in making recommendations for capital de-

velopment projects and allocating capital improvement funds to projects.  This support includes an anal-

ysis of the requested projects, validation of the project scope, and determination of the project budget.  

Planning for capital development and capital improvement projects requires close collaboration with 

state agencies and institutions.  Each request is developed in consideration of the mission and growth 

needs of the agency or institution.  DFCM oversees the development of facility master plans and archi-

tectural programs.  For capital improvement requests, DFCM prepares recommendations to the Building 

Board regarding how capital improvement funds should be allocated to projects. 

 

DFCM is responsible for administering the design and construction of all state projects costing more 

than $100,000 unless the Building Board has delegated that responsibility to the user.   DFCM deter-

mines the project delivery method, procures and manages design and construction, and provides cost and 

quality control.  DFCM is charged with providing projects on time and within budget so that state agen-

cies and institutions can meet their obligations to the citizens of the State of Utah. 

 

Facilities Management 

DFCM provides facilities management services for over 160 buildings throughout the state.  Services 

include building maintenance and safety, providing tenant comfort, procuring ongoing service contracts 

(such as janitorial and security), conducting small-scale construction or remodel projects, emergency 

preparedness, and actively pursing strategies to reduce energy consumption and utility costs. 

 

Real Estate 

DFCM leases real property for all state agencies and institutions, except courts and higher education.  

The leasing process includes evaluating space requests, developing requests for proposals, and negotiat-

ing lease agreements.  DFCM manages leased space to ensure that contractual obligations are met, and 

acquires and disposes of real property for most state agencies.  DFCM also resolves problems that arise 

between landlords and tenant agencies. 

 

Energy Management 

DFCM is responsible for overseeing the State Building Energy Efficiency Program (SBEEP).  Energy 

costs associated with operating state-owned facilities (colleges/universities, prisons, courthouses, office 

buildings, etc.) are a major expense to the state.  SBEEP’s goal is to increase energy efficiency at state-

owned facilities. This goal will be achieved by applying cost-effective technologies and advanced man-

agement techniques and implementing high performance energy efficient building design for new con-

struction projects. 
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Building Board Process for Establishing 

Capital Development Recommendations 

The State Building Board has the statutory responsibility to develop and maintain a Five-Year Plan for 

state facility needs.  This plan is comprehensive, addressing the needs of state agencies and institutions 

of higher education.  The plan addresses capital development projects that are defined by statute as: 

 

a) a new facility with a construction cost of $500,000 or more; 

b) a remodeling, site, or utility project with a total cost of $2,500,000 or more; or 

c) a purchase of real property where an appropriation is requested to fund the purchase. 

 

Capital development projects in this plan are divided into two major categories:  State Funded Requests 

and Other Funds Projects.  State Funded Requests include all projects that are requesting general state 

funds.  These projects compete for priority on the Board’s Five-Year Building Plan. 

 

The Other Funds Projects are those which are funded entirely by restricted state funds that cannot be 

appropriated for general state purposes and from non-state funds such as donations and federal grants.  

Other Funds Projects are considered by the Board for a determination as to whether they should be 

recommended for approval by the Legislature.  Recommendations for Other Funds Projects are not 

prioritized. 

 

The Board, with the assistance of DFCM, undertakes a comprehensive and objective evaluation of the 

State’s capital facility needs.  In an effort to improve its process, the Board developed an evaluation 

guide to aid the development of its current recommendations for State Funded Requests.  This guide was 

developed in a public process that solicited input from many state officials.   

 

The basis of this evaluation guide is the six strategic objectives associated with state facility needs.  

Criteria were then established for evaluating how well requests satisfied each objective.  The importance 

of each objective was then weighted and scoring anchors were identified to guide the scoring of each 

criterion.  The adopted evaluation guide, along with additional explanation, is included later in this 

section. 

 

The Board used this guide to determine this year’s priorities with each board member providing a 

complete scoring of each state funded requests considered.  These scores were then tabulated to arrive at 

a ranking that became the basis of the Board’s recommended priority list.  The Board then determined 

the priority to be given to requests that received tied scores in the evaluation.  The Board retains the 

option of altering the priority order that results from this process.   



Building Board Responsibilities 

 

12 Building Board Responsibilities                                               

Building Board Process for Establishing 

Capital Development Recommendations 

Prior to arriving at its recommendations, the Board underwent an extensive process to understand the 

facility needs of the State.  The Board has toured the facilities and considered the circumstances associ-

ated with the majority of projects on the priority list.  The Board also heard a presentation from the agen-

cy or institution for the projects requested. 

 

Each state agency and institution was asked to submit a written request that described the project and 

demonstrated how the request addressed each of the six objectives.  The agencies and institutions were 

asked to perform a self-scoring and provide a justification of their scores.  The Board also asked DFCM 

to perform an analysis of each request and suggest scores based on the evaluation guide. 

 

The Board determined its recommendations for Other Funds Projects after reviewing written requests 

and hearing presentations from the agencies and institutions. 
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Building Board Process for Establishing 

Capital Development Recommendations 

 

  

 

Objectives Evaluation Criteria WT Scoring Anchors 

#1  The project elim-

inates life safety and 

other deficiencies in 

existing buildings 

(or infrastructure) 

through renewal and/

or  

replacement. 

DFCM will document 

whether the project elimi-

nates identified code and 

life safety deficiencies 

including the potential 

impact and probability of 

occurrence. DFCM will 

provide the Board with a 

recommended score for 

this objective. 

4 5 = Deficiencies in existing building exceed 85% of  replace-

ment cost or a substantial threat to life and property exists 

based on degree of threat/probability of occurrence. 
  

3 = Deficiencies in existing building are 45% to 65% of re-

placement cost or a moderate threat to life and property exists 

based on degree of threat/probability of occurrence. 
  

1 = Deficiencies in existing building are less than 25% of  re-

placement cost or a low threat to life and property exists based 

on degree of threat/probability of occurrence. 
  

0 = Project does not address an existing facility 

#2  Address essential 

program growth,  

space utilization  

and capacity  

requirements 

Degree the request is driv-

en by verified growth and 

space shortages.  Is the 

request justified by de-

mographics? Regents Of-

fice will provide recom-

mended score for Higher 

Ed projects based on “Q” 

analysis. 

4 5 = Project is driven by documented substantial program space 

shortage and the requested space is supported by demographic 

data for existing demand plus a reasonable allowance for future 

growth. 
  

3 = Project is driven by documented moderate program space 

shortage and the requested space is supported by demographic 

data for existing demand and growth. 
  

0 = Project is not supported by demographic data or project is 

under size supported by demographic data. 

Combined  

Objectives #1 & #2. 
  

For projects involving both an increase in space and the renovation or replacement of existing 

space, the scores for objectives #1 & #2 are combined and each score is reduced by the proportion-

ate percentage associated with the existing facility or increase in new space.   

#3  Cost effective 

solutions. All Pro-

jects with a standard 

design and construc-

tion approach appro-

priate for the facility 

need should receive 

a score of 3. 

Only projects with a less 

costly design/construction 

approach or bargain oppor-

tunity should receive 

scores higher than 3 and 
only projects with more 

costly design/construction 

should less than 3. 

1 5 = Project has an alternative design or construction approach 

that is substantially less costly than the standard design/

construction or represents a bargain opportunity. 
 

3 = Project has a cost effective design/construction approach 

appropriate to the facility. 
  

0 = Project has a design/construction approach more costly 

than is appropriate. 

#4  Improve pro-

gram effectiveness 

and provide facilities 

necessary to support 

critical programs and 

initiatives. 

To what degree does the 

project improve program 

effectiveness or support a 

critical state program or 

initiative other than the 

simple addition of space? 

2 5 = Project substantially improves the program effectiveness 

and/or support of critical program or initiative 
  

3 = Project moderately improves the program effectiveness 

and/or support of critical program or initiative 
  

1 = Project minimally improves the program effectiveness and/

or support of critical program or initiative 

#5  Takes advantage 

of alternative fund-

ing opportunities. 

What portion of the total 

project cost is covered by 

alternative funds? 
  
Has an endowment been 

established for O&M? 

1 5 = Alternative funding for the project is more than 60% of the 

total cost or alternative funding is significant and has estab-

lished a significant endowment for ongoing O&M. 
  

3 = Alternative funding for the project is a considerable portion 

of the total cost or alternative funding has established a moder-

ate endowment for ongoing O&M. 
  

1 = No alternative funding is available for this program. 
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Capital Development Request Evaluation Instructions 
The following additional information and instructions are provided to aid in the application of the 

evaluation guide.  The strategic objectives are broad objectives of the State as a whole that were 

identified by the Building Board as having an impact on facility needs.  The criteria interpret each 

objective and identify the discriminating factor that differentiates the degree to which each request 

satisfies the strategic objective.  The scoring anchors define specific points on the range of possible 

scores to facilitate consistent application.  A project’s score is determined by multiplying the score for 

each objective by the applicable weighting factor.  These amounts are then summed to arrive at the total 

score.  The total score indicates how well the project meets the objectives as a whole. Clarification of 

how each objective should be scored is provided below. 

 

Objective 1 – Address life safety and other deficiencies in existing assets through renewal/replacement 

This objective measures the degree to which a project eliminates deficiencies in existing state-owned 

facilities.  The measurement utilizes the information obtained through DFCM’s facility condition 

assessment program.  DFCM may also use additional information from engineering studies or other 

professionals to develop a score for this objective. This measurement is calculated by dividing the cost 

of correcting deficiencies by the portion of the total project budget that relates to the existing facility.  

The only deficiencies considered in this calculation are those that will be resolved directly through the 

requested project.  This objective addresses basic deficiencies in the building and its systems.  The cost 

of correcting programmatic deficiencies is not considered in this objective but is addressed in objective 

four.  An example of a programmatic deficiency is a space reconfiguration that is desired to improve 

space utilization or program effectiveness. Additional points may be awarded based on the potential 

impact of life safety deficiencies and their probability of occurrence as noted in the scoring anchors.  If 

the project addresses both existing space as well as an increase in space, the score resulting from the 

above calculation will be adjusted as explained below. 

 

Objective 2 – Address essential program space requirements 

 This objective evaluates the degree to which the requested increase in state-owned space is driven by 

documented growth and shortage of space as well as the degree to which the amount of requested space 

is supported by demographic information.  Due to the wide variety in types of requests submitted, it is 

anticipated that the requesting agency or institution will identify the most appropriate demographic data 

to support its request.  The validity and completeness of the demographic support will be considered in 

evaluating the requested scope.  In developing its suggested score, DFCM may obtain and consider 

additional demographic data beyond that which is submitted with the request.  If the project addresses 

both existing space as well as an increase in space, the score resulting from the above calculation will 

need to be adjusted as explained below.  The Board of Regents will provide the Building Board with a 

recommended score for Higher Ed projects based on their capital development prioritization analysis.  

The analysis is a space utilization model based on type and function of space.  

Building Board Process for Establishing 

Capital Development Recommendations 
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Capital Development Request Evaluation Instructions 
Combined Objectives 1 and 2 Scoring Adjustment 

For projects that involve both an increase in space and the renovation or replacement of existing state-

owned space, the scores for objectives 1 and 2 must be reduced by the same proportion as the project 

cost associated with the existing facility or the increase in space, as applicable, is to the total project cost. 

 

The following example is provided to demonstrate this calculation.  Assume that 80% of a requested 

project replaces an existing facility and 20% of the project creates an increase in space beyond that 

contained in an existing facility.  Assume further that substantial problems are documented in the 

existing building that is being replaced that are sufficient to justify a score of 5.  This score would then 

be reduced to a final score of 4 through the following calculation: 5 * 0.8 = 4.   Assume also that the 

criteria for Objective 2 justify a score of 5.  This score would then be reduced to a final score of 1 

through the following calculation:  5 * 0.2 = 1.  The Total Combined Score for Objectives one and two 

would = 5.   

 

Objective 3 – Cost effective solutions 

This objective measures the cost effectiveness of the request.  It is expected that most projects will 

receive a score of “3”.  Windows of opportunity will be evaluated to assure their validity. 

 

Objective 4 – Improve program effectiveness/capacity and provide facilities necessary to support critical 

programs and initiatives 

This objective addresses the degree to which a project improves the effectiveness or capacity of a 

program.  Capacity increases will be evaluated based on quantity of service that can be provided in a 

given amount of space.  Capacity increases that are only the result of an increase in space will not be 

considered. This objective also seeks to measure the degree to which a request supports critical programs 

or initiatives.  It is not addressing the level of support for a specific project.  The scoring anchors address 

the criticality of the program or initiative and the degree to which the project is required in order for that 

program or initiative to operate. 

 

Objective 5 – Take advantage of alternative funding opportunities for needed facilities 

This objective addresses the degree to which alternative funding reduces the funding impact on the state.  

Building Board Process for Establishing 

Capital Development Recommendations 
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Elements of the Project Estimate 

The one-page summary for each recommended capital development project contains a block of 

information entitled "Estimates."  The elements of the estimate are described below. 

  

 Total Request FY17:  The amount of state funds requested.  This amount is calculated by deducting 

"Previous (or Future) Funding and "Other Funding" from the "Total Estimated Cost." 

  

 Construction:  This includes all construction costs for the facility and its site as well as equipment 

built into the facility and abatement of any hazardous materials. 

  

 Design Fees:  This includes all costs associated with the design of the project including 

programming and special consultant fees and travel for the design team. 

  

 Property Purchase:  This includes all costs associated with the acquisition of real property. 

 

 Furnishings & Equipment:  This includes furnishings, moveable equipment, security equipment 

and IT equipment. 

 

 Utah Arts:  As provided by statute, this amount is set at 1% of the construction budget. The decision 

of whether to fund this item is up to the Legislature. 

 

 Other:  Costs included in the Other category include the following: 

  

 Testing and Inspection:  These services are required by law to provide quality assurance. 

 Commissioning:  This is a third-party service that validates the performance of building systems 

before a facility is turned over to the user. 

 Contingency:  The amount budgeted for contingency is based on a sliding scale that is set by 

statute.  The use of the contingency budget is described under the tab entitled "Overview” 

 Legal Services:  Legal services provided by the Attorney General's staff. 

 Moving/Occupancy: This is the cost for the user to move and occupy the space. 

  

 Total Estimated Cost:  The total estimated cost of the complete project. 

 

 Previous Funding:  State funds that were previously appropriated for the project. 

 

 Other Funding:  Funds from sources other than the general funds of the State.  This includes 

donations, revenue bonds issued by others, restricted funds, and federal funds. 
 



Building Board Responsibilities                                              17 

Building Board Responsibilities 

 

Elements of the Project Estimate 

 Construction Cost Per Sq Ft:  This is calculated by dividing the construction cost by the number of 

square feet in the project.  This is a useful tool in comparing the cost of various projects on a square 

foot basis. 

 

 Request Type:  Funding requests for facilities include:  Design and Construction, Programming, 

Purchase, Lease/Purchase, and Purchase and Remodel. 

 

 Gross Square Feet:  This is the total area of the facility including exterior walls. 

  

 Increased State O&M:  This is the amount of increase in state funds requested by the agency or 

institution for operations and maintenance costs associated with the project.  It includes utilities, 

cleaning, salaries of maintenance personnel, landscape maintenance, snow removal, repairs, and 

maintenance supplies.  The Building Board and the Board of Regents have adopted a model which 

provides a uniform approach for determining the amount of maintenance funding for higher 

education projects. 

 

For projects that are proposed to be funded through a lease revenue bond or a lease/purchase this 

item was modified to indicate the amount by which the estimated annual cost of debt service and 

O&M exceeds the current budget for lease payments (including O&M). 

 

 New FTE Required:  The number of additional Full Time Equivalent employees that will be 

required when the project is completed.  This includes staffing for both programmatic purposes and 

operations and maintenance. 

  

 Additional Program Costs:  The costs, as provided by the agency or institution, of a new program 

or the expansion of an existing program associated with the project request. 

  

 Systems Replacement:  As required by statute, this is the estimated future cost of replacing the 

systems in the building. 

 

 Estimated Life Span:  As required by statute, this is the estimated life expectancy of the facility 

resulting from the project. 

  

 Programming:  This indicates the current status of the architectural program for the project. 

 

Note:  Utility connection fees are included in the project budget but impact fees are not included in the 

project budget based on the section of the Utah Code pertaining to impact fees and past Capital 

Development project budgets approved by the Legislature. 
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State-Funded Project Summaries 

BIOLOGICAL SCIENCES BUILDING 
Utah State University 
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State-Funded Project Summaries 

  State   State    

  Funding Funded  

Agency/

Institution 
Project Request O&M Page 

UVU Performing Arts Center $30,000,000 $1,168,000 22 

Archives Archives Storage Vault Expansion $4,183,290 $23,355 23 

*USU  Biological Science Building $59,242,754 $1,199,535 24 

U of U Medical Education & Discovery / Rehabilitation Hospital $50,000,000 $470,600 25 

DEQ Technical Support Center (TSC) $6,208,674 - 26 

SLCC Career & Technology Education Center at Westpointe Ctr $42,590,474 $1,080,492 27 

OWATC Business Depot Ogden Campus-Bay 2 Build Out $6,586,501 $336,195 28 

WSU Social Science Building Renovation $32,983,791 $396,163 29 

SUU New Business Bldg. & Repurposed Existing Business Bldg. $8,000,000 $349,000 30 

UCAT:MATC Thanksgiving Point Campus Technology / Trades Building $23,964,526 $616,800 31 

UCAT:BATC Health Science and Technology Building $27,956,625 $705,500 32 

Agriculture William Spry Agriculture Building $28,322,650 - 33 

UCAT:DATC Allied Health Building   $25,463,974 $655,350 34 

DSU Human Performance / Student Wellness Center $39,595,072 $962,158 35 

DNR Bear Lake State Park Marina Expansion $25,000,000 $100,000 36 

     

     

     

Total  $410,098,331 $8,063,148  

* This project has been divided into two projects for more details please contact Jeff Reddoor with the Utah State Building 

Board. 
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DESCRIPTION COST ESTIMATE JUSTIFICATION 

 

Priority  
 1 UVU 

Performing Arts Building 1 

This building will provide adequate and 

essential facilities and technical equip-

ment for University Dance and Music 

programs. It will include music and 

dance instruction studios and rehearsal 

halls, classrooms, technology-enhanced 

learning labs, student recital facilities, 

recording and media production technol-

ogies, 700 Seat proscenium theater, 500 

seat recital hall, art galleries, practice 

rooms for musical instruments, class-

rooms, offices, and shop spaces.  

 

A commons area/foyer with a box office 

and events marketing suite will serve 

both of the public performance facilities. 

Instrument storage and repair facilities, 

equipment lockers, dressing rooms, 

physical training and conditioning facili-

ties, off-stage green rooms, and music 

practice rooms will serve special student 

needs.  

 

The outside of the building will mirror 

traditional campus design and connect 

with adjacent buildings through a cov-

ered walkway.  

Utah Valley University’s mission of 

teaching students and giving them a 

complete University experience is fun-

damentally jeopardized without this 

building. By the year 2020, UVU will 

have a student head count of 37,769 

with a Fall FTE of 34,888 according to 

consensus enrollment projections of 

UVU and the Utah State Board of Re-

gents.  

 

The University’s ability to accommo-

date this number of students with exist-

ing resources is a major concern for the 

UVU administration and was listed as 

the number one concern of the 2010 

evaluation team from the Northwest 

Commission of Colleges and Universi-

ties.  

 

The need for this building is very urgent.  

Based on the amount of private dona-

tions received to-date, one can see that 

the community sees the great need for 

this building.  UVU is one of the last 

State Universities to have a Performing 

Arts Building.  It is time for UVU to 

provide this teaching and performing 

space for its students and community. 

Total Request FY17 $30,000,000

Construction $39,532,017

Design Fees $3,176,145

Property Purchase $600,000

Furnishings & Equip. $2,065,744

Utah Arts $235,836

Other $4,390,258

Total Est. Cost $50,000,000

Previous Funding $0

Other Funding $20,000,000

Annual 1.1% Cap. Imp. $550,000

Increased State O&M $1,168,000

Escalated Cost / Ft $284.83

Unescalated Cost / Ft $277.88

Request Type Design/Const.

Est. Start Date Jul-16

Est. Completion Date Jul-18

Sq Ft (New Bldg) 140,000

Sq Ft (Existing Bldg) 103,500

New FTE Required 8

Added Program Cost $300,000

Programming Complete

Systems Replacement $31,625,614

Estimated Bldg Life 50 Years

Total Cost of Ownership: $142,864,828

Total Est. Cost: $50,000,000

Capital Renewal: $31,625,614

Infrastructure: $1,554,415

Total O&M: $59,684,800

Additional Project Information
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2 Archives 

Archives Storage Vault Expansion 

The capacity of the State Archives’ 

Repository, serviced by an auto-

matic storage and retrieval system 

(ASRS), is 51,840 cubic feet. Dur-

ing FY2015, the ASRS inventory 

reached 45,261 cu. ft.  

 

The Archives Repository is ex-

pected to reach capacity within  

2 years; thereby, leaving no addi-

tional room to house the State’s 

permanent records. 

 

This funding request is to expand 

the repository enclosure approxi-

mately 34 feet to the west, 75 feet 

north-south width and 54 feet verti-

cal height.  

 

This expansion would add new 

storage space thereby extending the 

availability of permanent record 

storage to FY 2030. 

The Clearfield Records Center 

stores and maintains govt. records 

for specific retention periods as 

required by legal retention sched-

ules. When the retention period has 

been reached the records are either 

destroyed or transferred to the State 

Archives Repository for permanent 

safekeeping and access. 

  

The State Archives Repository pro-

vides optimal environmental condi-

tions for records of enduring and 

permanent value.  

 

Therefore, unlike the Records Cen-

ter, the Repository provides the 

conditions where records of vary-

ing formats can be preserved. 

These State records protect the le-

gal, financial, and historical foun-

dation of the State and its citizens. 

 

If the capacity of the Archives Re-

pository is not expanded, there is a 

potential loss of information due to 

lack of preservation. 

Total Request FY17 $4,183,290

Construction $3,156,705

Design Fees $387,892

Property Purchase $0

Furnishings & Equip. $25,000

Utah Arts $31,567

Other $582,126

Total Est. Cost $4,183,290

Previous Funding $0

Other Funding $0

Annual 1.1% Cap. Imp. $46,016

Increased State O&M $23,355

Escalated Cost / Ft $593.37

Unescalated Cost / Ft $545.86

Request Type Design/Const.

Est. Start Date Sep-15

Est. Completion Date Jan-17

Sq Ft (New Bldg) 5,320

Sq Ft (Existing Bldg) -                          

New FTE Required 0

Added Program Cost $0

Programming None

Systems Replacement $2,525,364

Estimated Bldg Life 50 Years

Total Cost of Ownership $12,374,240

Total Est. Cost: $4,183,290

Capital Renewal $2,525,364

Infrastructure: $134,636

Total O&M: $5,530,950

Additional Project Information
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Priority  
 3 

Total Request FY17 $59,242,754

Construction $55,625,553

Design Fees $4,627,058

Property Purchase $0

Furnishings & Equip. $3,609,927

Utah Arts $545,504

Other $4,834,712

Total Est. Cost $69,242,754

Previous Funding $0

Other Funding $10,000,000

Annual 1.1% Cap. Imp. $761,670

Increased State O&M $1,199,535

Escalated Cost / Ft $294.32

Unescalated Cost / Ft $294.32

Request Type Design/Const.

Est. Start Date Apr-16

Est. Completion Date Dec-16

Sq Ft (New Bldg) 113,000

Sq Ft (Existing Bldg) 76,000

New FTE Required 14.5

Added Program Cost $0

Programming Complete

Systems Replacement $44,500,442

Estimated Bldg Life 50 Years

Total Cost of Ownership $175,630,866

Total Est. Cost: $69,242,754

Capital Renewal: $44,500,442

Infrastructure: $1,910,919

Total O&M: $59,976,750

Additional Project Information

USU 

*Biological Science Building 

The Department of Biology has not re-

ceived significant new space since the 

BNR was built in the 1950s. Since then 

enrollments at the university have quadru-

pled with the result being that the current 

teaching facilities are crowded and unable 

to meet student demand.  

 

The aging BNR building is inadequate to 

meet the large teaching commitment and 

extensive research activities of the De-

partment of Biology. New teaching and 

research labs are essential both to meet 

burgeoning student demand for biology 

courses and to accommodate the dynamic 

research programs of Biology’s teacher-

scholars.  

 

The various departments within the Col-

lege of Science are dispersed among dif-

ferent buildings across campus. Bringing 

together the faculty of the Department of 

Biology, the largest in the College, will 

increase efficiency of operation and space 

usage, encourage connection and collabo-

ration between units. The new bldg. will 

be adjacent to BNR which will allow a 

strong connection between the new build-

ing and those resources remaining in the 

Biological Natural Resource Building. 

The Biological Sciences Bldg. project 

consists of 103,000 GSF new bldg. on the 

site of the old Ag Sciences Building in the 

heart of the academic core of campus, 

10,000 GSF of new space for the existing 

Biology and Natural Resources Bldg., and 

76,000 GSF of remodeled space.    

 

The new building will provide teaching 

labs, a modest amount of classrooms in-

cluding a critically needed 450 seat cen-

trally scheduled lecture hall, a campus 

wide testing center, and 5,000 SF of stu-

dent study space. 

 

The renovation of the  Biology and Natu-

ral Resources Bldg. will reconfigure the 

restrooms and exit stairs and includes an 

additional 6,000 GSF of new space on all 

four levels on both north and south wings 

to provide necessary ADA, exit stair, and 

elevator upgrades for the building. An 

4,000 GSF addition to the west entrance 

will provide a lobby and student study 

space outside the 300 seat auditorium.  

 

Completion of this project will help USU 

become partners with the Governor’s   

office initiative to increase Utah citizens 

with degrees in the sciences and assist with 

research and extension missions. 
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The MED Complex will consist of 

three adjoined buildings: The MED 

Building, the Rehabilitation Hospital, 

and the Ambulatory Care Complex, 

which was previously approved.  

 

All buildings will be located on the 

site of the existing School of Medi-

cine and Medical Research & Educa-

tion Bldg. The scope of this project 

includes demolition of those build-

ings listed above as well as the exist-

ing bridge connection to the Univer-

sity Hospital Building and the SOM.  

 

The Discovery Center, a clinical sim-

ulation and innovation center, is 

planned to adjoin the MED as part of 

the replacement complex. Also in-

cluded in the Discovery Center is the 

Global Health Institute, a new initia-

tive to train students and conduct 

research to address global health 

challenges.  

 

The project also includes the con-

struction of new connectors to the 

planned Ambulatory Care Complex 

University Hospital. 

This project is critical to the mission 

of the institution for a variety of rea-

sons ranging from life safety to the 

longstanding need to raise the stand-

ards of the educational and clinical 

environments.  

 

The on-going safety of patients, stu-

dents, faculty and staff is paramount, 

and the replacement of the SOM and 

MREB Buildings is considered criti-

cal due to the outdated structure and 

its compromised safety and infra-

structure systems.  

 

The creation of enlarged and im-

proved medical education facilities 

will foster necessary improvements in 

the educational environments. It will 

also allow for the strategic growth 

initiatives identified by the Health 

Sciences Institution as essential to 

serving the public interest in the State 

of Utah and the larger national and 

international community. 

 

The Rehabilitation Hospital is an im-

portant link for the continued care of 

individuals with complex trauma and 

neurological injuries.  

U of  U 

The Medical Education & Discovery/Rehabilitation Hospital 

Total Request FY17 $50,000,000

Construction $187,808,220

Design Fees $18,535,966

Property Purchase $0

Furnishings & Equip. $33,012,041

Utah Arts $1,878,082

Other $45,765,691

Total Est. Cost $287,000,000

Previous Funding $0

Other Funding $237,000,000

Annual 1.1% Cap. Imp. $3,157,000

Increased State O&M $470,600

Escalated Cost / Ft $375.62

Unescalated Cost / Ft $329.84

Request Type Design/Const.

Est. Start Date Mar-18

Est. Completion Date Oct-20

Sq Ft (New Bldg) 500,000

Sq Ft (Existing Bldgs) 639,174

New FTE Required 55

Added Program Cost $0

Programming In Process

Systems Replacement $150,246,576

Estimated Bldg Life 50 Years

Total Cost of Ownership $466,083,007

Total Est. Cost: $287,000,000

Capital Renewal: $150,246,576

Infrastructure: $5,071,131

Total O&M: $23,765,300

Additional Project Information

4 
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Priority  
 DEQ 

Environmental Quality Technical Support Center (TSC) 

5 

The ideal site for this project is directly 

east of the Utah State Library/Blind 

Services/State Mail Building, located at 

250 North 1950 West in Salt Lake City. 

 

This land parcel, owned by the State, is 

1.7 acres. The new facility would house 

a clean room, a wet chemistry laborato-

ry, instrument calibration rooms, a shop/

tool room, and a laboratory sample 

preparation room.    

 

It would also have facilities for refriger-

ation and freezing of air quality and 

water quality samples, storage space for 

equipment and supplies, and a large 

warehouse. The clean room would be 

built consistent with federal require-

ments for air and water sample testing.   

 

The warehouse would primarily serve 

to allow for indoor work, assembly and 

repair of DAQ mobile air monitoring 

stations, as well as provide storage space 

for DWQ equipment, mainly boats on 

trailers, ATVs and equipment trailers. 

The existing AMC was not originally 

designed to meet the needs of DAQ and 

has numerous mechanical and structural 

deficiencies. Consequently DAQ has 

never been able to consistently control 

this facilities environment. The time, 

repairs, and equipment needed cause 

financial strain and unnecessary down 

time. 

 

The clean room at the AMC does not 

consistently meet the Federal Environ-

mental Control requirements for air sam-

ple testing and analysis.   

 

The TSC would ultimately eliminate 

two leased warehouse facilities, resulting 

in significant long term cost savings.  

DEQ currently spends approximately 

$140,000/yr for the leased space at the 

two warehouse facilities.  

 

This new project would immediately 

result in short term savings by signifi-

cantly reducing the time spent by DEQ 

staff traveling to and from the remote 

locations . 

Total Request FY17 $6,208,674

Construction $5,163,477

Design Fees $412,133

Property Purchase $0

Furnishings & Equip. $49,500

Utah Arts $51,635

Other $531,929

Total Est. Cost $6,208,674

Previous Funding $0

Other Funding $0

Annual 1.1% Cap. Imp. $68,295

Increased State O&M $0

Escalated Cost / Ft $258.17

Unescalated Cost / Ft $241.04

Request Type  Design/Const.

Est. Start Date Jan-17

Est. Completion Date Oct-17

Sq Ft (New Bldg) 20,000

Sq Ft (Existing Bldg) -                          

New FTE Required 0

Added Program Cost $0

Programming None

Systems Replacement $4,130,782

Estimated Bldg Life 50 Years

Total Cost of Ownership $12,272,990

Total Est. Cost: $6,208,674

Capital Renewal: $4,130,782

Infrastructure: $133,534

Total O&M: $1,800,000

Additional Project Information
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SLCC 

Career & Technical Education Center at Westpointe Center 

6 

Salt Lake Community College proposes 

to construct a new 120,963 SF state-of-

the-art learning facility on 9.96 acres of 

land adjacent to their current Westpointe 

Center. 

 

The Westpointe Center will be the pri-

mary training location for career and 

technical education in the Salt Lake Val-

ley. It will include 5,000 SF of space 

dedicated to meeting the urgent needs of 

many companies in the county.  

 

The building(s) will house additional 

classrooms, with large bay teaching labs, 

study space, conference rooms, office 

space for faculty and general administra-

tive and building support.  

 

SLCC is partnering with DWS, USU, 

Salt Lake County and Refugee Center 

service providers to turn the Meadow-

brook location into The Refugee Educa-

tion and Training Center. This transition 

is already taking place but can’t be fin-

ished until SLCC has vacated the build-

ings. 

One of the Governor’s top priorities for 

Utah is job creation. He has a goal of 

creating 100,000 jobs in 1000 days.  

This new facility will help the College 

meet its state-mandated mission.  

 

The buildings at the Meadowbrook 

Campus are operationally non-

conducive for the proposed programs 

and the space is insufficient and cannot 

be effectively utilized. The Westpointe 

Center would allow the College to grow 

programs that are currently constrained 

by space limitations. 

 

A recent national study conducted by the 

ManPower Group identified the Top 10 

Jobs Employers Have Difficulty Filling.  

The Westpointe Center will provide 

education and training to help the county 

and state meet the demands of four of 

the 10 jobs identified in the survey.  

 

Consolidation of the Career and Tech-

nical Education programs into one loca-

tion supports programmatic efficiency 

and broadens the programs access. 

Total Request FY17 $42,590,474

Construction $37,198,196

Design Fees $2,916,534

Property Purchase $0

Furnishings & Equip. $2,109,910

Utah Arts $371,982

Other $3,243,852

Total Est. Cost $45,840,474

Previous Funding $3,000,000

Other Funding $250,000

Annual 1.1% Cap. Imp. $504,245

Increased State O&M $1,080,492

Escalated Cost / Ft $307.52

Unescalated Cost / Ft $277.01

Request Type Design/Const

Est. Start Date Jun-16

Est. Completion Date Jan-18

Sq Ft (New Bldg) 120,963

Sq Ft (Existing Bldg) 80,286

New FTE Required 4

Added Program Cost $0

Programming Complete

Systems Replacement $29,758,557

Estimated Bldg Life 50 Years

Total Cost of Ownership $131,049,491

Total Est. Cost: $45,840,474

Capital Renewal: $29,758,557

Infrastructure: $1,425,860

Total O&M: $54,024,600

Additional Project Information
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Priority  
 7 UCAT: OWATC 

Business Depot Ogden Campus-Bay 2 Build Out 

This project is a build-out of an 

existing dated structure to be used 

for manufacturing program expan-

sion, new program implementation, 

and future instructional space.  
 

The upgrade of this space will take 

a sub-standard structure and turn it 

into usable instructional space.  

 

The proposed buildout of Bay 2 of 

the college’s BDO campus building 

will provide 43,605 SF of instruc-

tional space for training, equip-

ment, clean rooms, laboratories, 

classrooms, computer labs, offices, 

and restrooms. This will not only 

permit the composites and NDI 

programs the ability to expand but 

provides space for programmatic 

sustainability for decades.  
 

A portion of the proposed build-out 

will also be used for ongoing 

OSHA safety-training currently 

being provided by the college to 

area companies. 

Northern Utah aerospace employ-

ers, including HAFB, have indicat-

ed the critical need for hundreds of 

new aerospace technicians, includ-

ing composites and NDI techni-

cians.  
 

The college’s current composites 

and NDI programs are co-located 

and share 9,700 square feet. Serv-

ing an unduplicated headcount of 

186 students per year, the programs 

need to double capacity and output 

to meet the needs of the 30 compo-

sites and aerospace industries locat-

ed within 25 miles of the college.  
 

Renovation of BDO Bay 2 is criti-

cal to the ongoing growth and ef-

fectiveness of the composites and 

NDI programs. These programs are 

key workforce and economic devel-

opment drivers for the aerospace 

and recreational manufacturing in-

dustries in this region. Additional 

space is essential to accommodate 

more students and specialized 

equipment needed for advanced 

materials instruction. 

Total Request FY17 $6,586,501

Construction $5,502,950

Design Fees $400,000

Property Purchase $0

Furnishings & Equip. $84,800

Utah Arts $0

Other $598,751

Total Est. Cost $6,586,501

Previous Funding $0

Other Funding $0

Annual 1.1% Cap. Imp. $72,452

Increased State O&M $336,195

Escalated Cost / Ft $126.20

Unescalated Cost / Ft $121.39

Request Type Design/Const.

Est. Start Date Jun-16

Est. Completion Date Feb-17

Sq Ft (New Bldg) 43,605

Sq Ft (Existing Bldg) 9,700

New FTE Required 2

Added Program Cost $200,000

Programming None

Systems Replacement $4,402,360

Estimated Bldg Life 50 Years

Total Cost of Ownership $28,104,396

Total Est. Cost: $6,586,501

Capital Renewal: $4,402,360

Infrastructure: $305,785

Total O&M: $16,809,750

Additional Project Information
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8 

Total Request FY17 $32,983,791

Construction $24,055,744

Design Fees $1,716,616

Property Purchase $0

Furnishings & Equip. $2,507,000

Utah Arts $0

Other $4,704,431

Total Est. Cost $32,983,791

Previous Funding $0

Other Funding $0

Annual 1.1% Cap. Imp. $362,822

Increased State O&M $396,163

Escalated Cost / Ft $201.60

Unescalated Cost / Ft $191.76

Request Type Design/Const.

Est. Start Date Apr-17

Est. Completion Date Jun-18

Sq Ft (New Bldg) 119,322

Sq Ft (Existing Bldg) 106,322

New FTE Required 4

Added Program Cost 0

Programming None

Systems Replacement $19,244,595

Estimated Bldg Life 50 Years

Total Cost of Ownership $102,926,560

Total Est. Cost: $32,983,791

Capital Renewal: $19,244,595

Infrastructure: $1,119,874

Total O&M: $49,578,300

Additional Project Information

This renovation will consist of gut-

ting the interior, including interior 

partitions, electrical, heating and air 

conditioning, and plumbing sys-

tems.  
 

The basic structural elements of the 

building will be strengthened to 

meet seismic code requirements. 

The interior will be reconfigured 

and rebuilt to accommodate the 

most effective and efficient use of 

space and systems to meet the cur-

rent and projected academic re-

quirements. 
 

Faculty offices will be reconfigured 

and interior circulation and rest-

rooms will be upgraded. Interior 

finishes will be upgraded or im-

proved, to include lighting, floor 

covering, wall covering, and ceil-

ings.  
 

Approximately 13,000 SF of 

“porch” area around the perimeter 

of the first floor will be recaptured 

and incorporated into office, class-

room, study and lab spaces. 

WSU 

Social Science Building Renovation 

Over the past forty years, the student 

enrollment growth at the University 

has gone from 8,200 to over 26,500 - 

a 320% growth.  

 

All of the systems in the building are 

old, obsolete, undersized, or simply 

failing. If even one of the systems 

fail in the building, the University 

will have to shut the building down 

and find temporary space for thou-

sands of students and more than a 

hundred faculty.  

 

The capacity of various systems, 

particularly the electrical system, is 

undersized and inadequate for the 

demands placed upon it due to the 

much more intensive use of multime-

dia for instructional purposes and the 

explosive use of computer technolo-

gy by students and faculty. 

 

The classroom facility does not com-

ply with current seismic or ADA 

standards. The culinary water supply 

system is rusty and provides brown 

water in many places. The building 

envelope is drafty and has voids that 

allow insects to infest the building. 
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Priority  
 9 

Total Request FY17 $8,000,000

Construction $13,036,119

Design Fees $1,277,393

Property Purchase $0

Furnishings & Equip. $844,740

Utah Arts $127,396

Other $1,714,352

Total Est. Cost $17,000,000

Previous Funding $0

Other Funding $9,000,000

Annual 1.1% Cap. Imp. $187,000

Increased State O&M $349,000

Escalated Cost / Ft $191.36

Unescalated Cost / Ft $186.73

Request Type Design/Const.

Est. Start Date Jul-16

Est. Completion Date Aug-17

Sq Ft (New Bldg) 68,123

Sq Ft (Existing Bldg) 26,123

New FTE Required 1.5

Added Program Cost $0

Programming None

Systems Replacement $10,428,895

Estimated Bldg Life 50 Years

Total Cost of Ownership $77,853,769

Total Est. Cost: $17,000,000

Capital Renewal: $10,428,895

Infrastructure: $847,074

Total O&M: $49,577,800

Additional Project Information

SUU 

New Business Bldg. & Repurpose Existing Business Bldg. 

The School of Business has doubled in 

students and faculty with no increase in 

facility space since the current business 

building was constructed in 1980.  

 

Their investment service learning lab 

can only accommodate eight work sta-

tions/clients at a time. The investment 

classes and income tax classes need at 

least double that amount to adequately 

conduct the experiential learning and 

service learning that are hallmarks of 

their business education.  

 

The University has have completely 

exhausted their office space for faculty 

and staff.  The current business building 

does not have any rest rooms that meet 

all of the ADA requirements. The elec-

trical infrastructure has been deemed in 

need of replacement  

 

The urgency of this project is growing 

every year. The primary threat, beyond 

the obvious deterioration of the student 

experience, is the rapid degradation of 

the reputation of a strong degree pro-

gram and reputation of the institution.  

This new SUU project will compliment 

the mission of the University in that it 

will construct a new building that will 

serve the students of the Southern Utah 

University School of Business.  

 

Included in the approx. 42,000 SF build-

ing will be unique space that will ac-

commodate modern teaching techniques 

such as seminar style classrooms, dedi-

cated group collaboration space, and 

cutting edge opportunities for students to 

participate in activities such as real-time 

financial services, and income tax prepa-

ration for actual clients.  

 

The  building will contain faculty and 

support staff offices. Mediation in the 

teaching areas will enable faculty to de-

liver a high caliber curriculum to stu-

dents, allowing them to graduate with 

the skills necessary to compete in to-

day’s business world. 

 

The existing business building will un-

dergo an extensive remodel that will 

enhance the SUU campus. 
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10 UCAT: MATC 

Thanksgiving Point Campus Technology/Trades Bldg. 

The MATC is proposing the construc-

tion of a Technology/Trades bldg. on 

property that is owned by the MATC. 

 

The new construction will be similar to 

the existing campus. The property is 

bare and there are no structures that 

would need to be demolished. All utili-

ties are located adjacent to the property. 

There is a small irrigation canal that 

would need to be piped and covered.  

 

Also, an additional five acres currently 

owned by the college are proposed to 

be developed for parking to drastically 

reduce life safety concerns from insuf-

ficient parking and having students 

crossing 2300 W and Ashton Blvd. 

 

Programs to be taught in the new bldg. 

include welding, CNC / precision ma-

chining, diesel, automotive, compo-

sites, apprenticeships, etc. 

 

The building will also house class-

rooms, labs and a limited commons 

and study area for students. 

The purpose of this project is to address 

the shortage of trained, highly-skilled 

employees in the trades occupations and 

to ensure that services are available for 

adult and high school students in the 

trades program areas in the Mountain-

land region.  

 

There is an ongoing need for trained 

welders, machinists, automotive techni-

cians, composites technicians, etc. 

 

Utah Valley University and the school 

districts are experiencing tremendous 

growth and are unable to provide space 

for the teaching of ATC programs and 

services.  

 

The Mountainland Region has the larg-

est population and employment base of 

any of the areas served by the Utah Col-

lege of Applied Technology and projec-

tions indicate the region will have over 

825,000 residents by the year 2020.  

 

We must be proactive to provide the 

facilities necessary to meet the growing 

demand for high paying  jobs in the ever 

growing trades sector. 

Total Request FY17 $23,964,526

Construction $17,670,546

Design Fees $1,597,676

Property Purchase $0

Furnishings & Equip. $2,529,000

Utah Arts $176,705

Other $1,990,599

Total Est. Cost $23,964,526

Previous Funding $0

Other Funding $0

Annual 1.1% Cap. Imp. $263,610

Increased State O&M $616,800

Escalated Cost / Ft $220.88

Unescalated Cost / Ft $205.48

Request Type Design/Const.

Est. Start Date Mar-17

Est. Completion Date Jun-18

Sq Ft (New Bldg) 80,000

Sq Ft (Existing Bldg) -                          

New FTE Required 13

Added Program Cost $0

Programming Complete

Systems Replacement $14,136,437

Estimated Bldg Life 50 Years

Total Cost of Ownership $69,699,313

Total Est. Cost: $23,964,526

Capital Renewal: $14,136,437

Infrastructure: $758,351

Total O&M: $30,840,000

Additional Project Information
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Priority  
 11 UCAT: BATC 

Health Science and Technology Building 

The land for this project was pur-

chased along with the BATC Main 

Campus facility in 1984.  BATC 

owns approx. 26.5 acres adjacent 

to the Main Campus building. 

 

This new 91,500 SF Health Sci-

ence and Technology Building, 

will be a home to the Practical 

Nursing and the Associated Nurs-

ing support courses at BATC.   

 

It will also house the Nursing As-

sistant Training (CNA), Medical 

Assisting, Phlebotomy, Pharmacy 

Technician, Medical Office Ad-

ministration, Health Information 

Specialist (which includes Medi-

cal Transcription and Coding), 

and other health programs that 

are in high demand in his area. 

 

Energy conservation measures 

will be incorporated into the pro-

ject. USGBC modeling and docu-

mentation standards will be im-

plemented. 

 

Even before the passage of the Af-

fordable Care Act and the imple-

mentation of “Health Care Re-

form,” the health care industry was 

experiencing unprecedented growth 

in the past ten years.  

 

As the demand for health care ser-

vices increases, the availability of 

clinical sites for health care student 

training is substantially declining, 

which requires health care related 

training facilities to incorporate 

simulation-based or virtual learning 

opportunities for students.  

 

The Bear River Region population 

is estimated to triple in the next 30 

years and a shortage of health care 

professionals is expected as the 

current generation ages. Program 

enrollment wait times are unrealis-

tic with prospective students being 

forced to wait for months and even 

years for admittance. This new 

Health Science and Technology 

Building will meet the facility 

needs for these programs for the 

next 30 to 50 years. 

Total Request FY17 $27,956,625

Construction $21,892,434

Design Fees $2,007,231

Property Purchase $0

Furnishings & Equip. $2,133,000

Utah Arts $218,924

Other $1,705,036

Total Est. Cost $27,956,625

Previous Funding $0

Other Funding $0

Annual 1.1% Cap. Imp. $307,523

Increased State O&M $705,500

Escalated Cost / Ft $239.26

Unescalated Cost / Ft $223.41

Request Type Design/Const.

Est. Start Date Feb-17

Est. Completion Date Jun-18

Sq Ft (New Bldg) 91,500

Sq Ft (Existing Bldg) 25,519

New FTE Required 21.5

Added Program Cost $1,800,000

Programming None

Systems Replacement $17,513,947

Estimated Bldg Life 50 Years

Total Cost of Ownership $81,633,773

Total Est .Cost: $27,956,625

Capital Renewal: $17,513,947

Infrastructure: $888,201

Total O&M: $35,275,000

Additional Project Information
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Priority  
 

DESCRIPTION COST ESTIMATE JUSTIFICATION 

12 

Total Request FY17 $28,322,650

Construction $21,291,720

Design Fees $1,861,846

Property Purchase $0

Furnishings & Equip. $1,914,000

Utah Arts $212,917

Other $3,042,167

Total Est. Cost $28,322,650

Previous Funding $0

Other Funding $0

Annual 1.1% Cap. Imp. $311,549

Increased State O&M $0

Escalated Cost / Ft $376.84

Unescalated Cost / Ft $349.20

Request Type Design/Const.

Est. Start Date Apr-17

Est. Completion Date Oct-18

Sq Ft (New Bldg) 56,500

Sq Ft (Existing Bldg) 52,000

New FTE Required 0

Added Program Cost $0

Programming In Process

Systems Replacement $17,033,376

Estimated Bldg Life 50 Years

Total Cost of Ownership $62,425,536

Total Est. Cost: $28,322,650

Capital Renewal: $17,033,376

Infrastructure: $679,210

Total O&M: $16,390,300

Additional Project Information

Agriculture 

William Spry Agricultural Building 

The existing facility was built in 

1982, and has been used to house 

the administrative offices, food 

safety and public health related 

labs, metrology lab, seed lab, etc.  

 

This building has had numerous 

construction and maintenance is-

sues during its lifetime. There have 

been several retrofits to the roof 

system, HVAC, and other issues 

that have created continual prob-

lems over the years.   

 

The building was not originally 

designed to accommodate lab space 

and it was added after initial con-

struction began. This has resulted 

in many on-going challenges to 

meet the requirements for USDA, 

FDA, and NIST certification, as 

well as life-safety issues for our 

employees and the visiting public. 

 

The most compelling justification 

is that this facility does not meet 

seismic codes and presents a life 

safety issue.    

 

The Dept. of Agriculture would 

like to construct a new facility to 

replace  the old William Spry Ag-

riculture Building. 

  

This facility would house the ad-

ministrative operations of the De-

partment of Agriculture and Food. 

It would provide a safe, healthy 

environment in which the employ-

ees and the public could transact 

the public’s business. 

 

The existing building would be 

demolished and the land used in 

conjunction with existing space 

for parking and landscaping.  

 

The utility services necessary for 

this building are already in place. 

They would be the same services, 

supplied by the same providers as 

currently service the existing 

building.  
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DESCRIPTION COST ESTIMATE JUSTIFICATION 

 

Priority  
 13 

Total Request FY17 $25,463,974

Construction $20,790,166

Design Fees $1,600,448

Property Purchase $0

Furnishings & Equip. $1,039,508

Utah Arts $207,902

Other $1,955,950

Total Est. Cost $25,593,974

Previous Funding $0

Other Funding $130,000

Annual 1.1% Cap. Imp. $281,534

Increased State O&M $655,350

Escalated Cost / Ft $244.59

Unescalated Cost / Ft $232.91

Request Type Design/Const.

Est. Start Date Aug-16

Est. Completion Date Jun-18

Sq Ft (New Bldg) 85,000

Sq Ft (Existing Bldg) 29,552

New FTE Required 4

Added Program Cost $150,000

Programming None

Systems Replacement $16,632,133

Estimated Bldg Life 50 Years

Total Cost of Ownership $75,818,536

Total Est. Cost: $25,593,974

Capital Renewal: $16,632,133

Infrastructure: $824,930

Total O&M: $32,767,500

Additional Project Information

UCAT: DATC 

DATC Allied Health Building 

The demand for the Allied Health Pro-

grams has resulted in overflow classes 

and has necessitated the adoption of the 

application process. This requires nurs-

ing students, who typically apply three 

times before being accepted, to wait an 

average of three years for admission.   

 

Additional classroom and lab space is 

needed in order to comply with accredi-

tation standards. The expansion of pro-

grams that require infrastructure up-

grades in IT are necessary for several 

programs to meet the changing needs of 

industry, including electronic health rec-

ords and advanced network technology 

in healthcare. 

 

Davis Hospital, Intermountain 

Healthcare Hospital, and IHC Kaysville 

Creekside Clinic are expanding in this 

area and IASIS Healthcare opened a 

freestanding Emergency Center in Roy. 

DATC needs to meet this growing de-

mand in the Davis County area as the 

current program only has capacity for 38 

students. 

The new Allied Health Building would 

allow for the health program expansion 

at the DATC campus.  The proposed 

85,000 SF facility would be located di-

rectly south of the main campus com-

plex in accordance with the approved 

Campus Master Plan. 

 

Programs housed in this building would 

include: Emergency Medical Techni-

cian, Nurse Assistant, Pharmacy Techni-

cian, Medical Office, and  American 

Heart Association Training Center.   

 

In addition this space would be used to 

start a new Electronic Health Infor-

mation Technician program to expand 

the Radiology Technician and Dental 

Assisting programs.  Classrooms located 

at community sites would also be relo-

cated to the main DATC campus. 

 

The new facility would allow expansion 

of other DATC medical programs as 

well in order to meet the demands of the 

community. 
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Priority  
 

DESCRIPTION COST ESTIMATE JUSTIFICATION 

14 DSU 

Human Performance / Student Wellness Center 

This project is a multiple-story, 150,000 

SF new facility that will provide needed 

classroom, office and critical health and 

wellness space for the University’s near-

ly 9,000 students.    

 

The current proposed location for the 

new building was approved as part of 

the Dixie State University Master Plan 

in 2015.  The DSU Strategic plan priori-

tizes the implementation of new aca-

demic programs such as Health and 

Human Performance.  

 

The building will be located near several 

large parking areas that currently serve 

athletic venues.  These same parking 

areas will also serve patrons for this 

building.   

 

With the addition of a new Physical 

Education and Student Wellness Build-

ing, Dixie State University will be in a 

position to accommodate new bachelor 

degrees in Physical Education Health 

and Recreation. 

 

 

Current projections show DSU’s enrol-

ment growth will average nearly 3.5% 

per year. At this pace, DSU’s student 

body will increase to approximately 

11,000 students in the next 4 years.   
 
Dixie State University does not have 

existing facilities that are adequate to 

address the desired new academic pro-

grams and health and wellness services.  

The facilities that DSU does have are 

obsolete and completely inadequate.   

 

For example, the Student Activities Cen-

ter was completed in 1957 and was built 

for 280 students.  It consists of a single 

gymnasium floor, bleachers and locker 

rooms.   

 

In addition, the Fitness Center, locker 

rooms and small outdoor pool were 

completed when DSU had 2,000 stu-

dents. The Convention Center facilities 

were completed in1987. The Wellness 

Center is a 60+ year old residence sever-

al blocks from campus that is not ade-

quate in any respect in offering health 

and wellness services. 

Total Request FY17 $39,595,072

Construction $40,844,406

Design Fees $3,387,111

Property Purchase $0

Furnishings & Equip. $1,860,000

Utah Arts $204,222

Other $3,299,333

Total Est. Cost $49,595,072

Previous Funding $0

Other Funding $10,000,000

Annual 1.1% Cap. Imp. $545,546

Increased State O&M $962,158

Additional Project Information

Escalated Cost / Ft $254.91

Unescalated Cost / Ft $213.51

Request Type  Design/Const. 

Est. Start Date Feb-16

Est. Completion Date Jul-18

Sq Ft (New Bldg) 150,000

Sq Ft (Existing Bldg) -                         

New FTE Required 22

Added Program Cost $2,500,000

Programming None

Systems Replacement $32,675,525

Estimated Bldg Life 50 Years

Total Cost of Ownership $143,971,957

Total Est Cost: $49,595,072

Capital Renewal: $32,675,525

Infrastructure: $1,566,460

Total O&M: $60,134,900
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Priority  
  15 

The Department of Natural Re-

sources proposes a new Deep Wa-

ter Marina located just south of the 

existing Marina at Bear Lake.  The 

design would mirror the existing 

Marina.   

 

The main focus of the new Marina 

will be the 90-foot wide launch 

ramp. The project includes 412 

single stall parking spots, and 73 

truck and boat trailer parking 

stalls.  

 

The new Marina would include 

300 boat rental slips, and a crane 

pad with JIB crane to load and un-

load  large sailboats.   

 

The project includes a fuel dock 

and sewage dump, new restroom, 

group pavilion, day use shelters, 

and covered picnic tables would 

provide additional recreational 

opportunities.  

The original Marina was built in 

the early 1970’s.  In 2005 there 

were 105,849 visitors to the Mari-

na.  In 2015 there were 188,540 

visitors.  That’s an increase in use 

of over 50% in the past 10 years 

for  a Marina that was designed 

for use in the early 1970’s . 

 

Utah citizens want additional rec-

reational opportunities in the Bear 

Lake area as evidenced by the 

long lines for boat launching and 

parking. 

 

The additional Marina would in-

crease the local economy and 

have a positive impact on the 

County and Garden City.  

DNR 

Bear Lake State Park Marina Expansion 

Total Request FY17 $25,000,000

Construction $33,816,308

Design Fees $2,802,000

Property Purchase $0

Furnishings & Equip. $0

Utah Arts $0

Other $2,381,692

Total Est. Cost $39,000,000

Previous Funding $0

Other Funding $14,000,000

Annual 1.1% Cap. Imp. $429,000

Increased State O&M $100,000

Escalated Cost / Ft $847,826

Unescalated Cost / Ft $847,826

Request Type Design/Const.

Est. Start Date Mar-15

Est. Completion Date Sep-16

Sq Ft (New Bldg) 46 Acres

Sq Ft (Existing Bldg) -                      

New FTE Required 3

Added Program Cost $150,000

Programming In Process

Systems Replacement $27,053,046

Estimated Bldg Life 50 Years

Total Cost of Ownership $76,889,630

Total Est. Cost: $39,000,000

Capital Renewal: $27,053,046

Infrastructure: $836,584

Total O&M: $10,000,000

Additional Project Information

Existing Marina 
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State-Funded Land Banking Requests 

 

WASHINGTON COUNTY 
Utah State Parks and Recreation 
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State-Funded Land Banking Requests 

 

Agency/Institution: Courts 

Project: 4 Acres, Sixth District Court Sanpete County Property Purchase 

State Funding: $ 1,000,000 

Description/Justification:   

The Courts leases and co-uses approximately 12,000 SF in the county office facility, housing two court-

rooms and clerical space.  The facility has been updated to accommodate as much ADA and security as 

possible, but the facility cannot be brought into compliance with current building code, ADA court op-

erational or security standards. The existing Courts facility was built 75 years before ADA requirements 

and cannot be brought into compliance with ADA regulations without a major remodel.  There is inade-

quate separation between the public, judges, staff and defendants in custody.  The new facility will pro-

vide State Court, Juvenile Probation and GAL services for all the residents of Sanpete County.   

Agency/Institution: UCAT: DXATC  

Project: Permanent Campus Land Acquisition, 12 Acres  

State Funding: $ 1,500,000 

Description/Justification:  

On the northeast side of the 30-acre property, of the DXATC Permanent Campus site, there are approxi-

mately 6 acres of land, which would be prime real state for parking at the new Permanent Campus. The 

new campus will be in dire need of parking and this property would serve that intended use. 
 

On the southeast side of the property there is approximately 6 acres that would be essential for future 

growth of the DXATC Permanent Campus. Currently this property is vacant and is covered in asphalt. 

The requested property line is shared with DXATC property and would make a great addition for future 

growth of the campus. While DXATC will be the first building on the Ridgetop, it is anticipated many 

other business will want to locate there; therefore securing land now for future growth is vital. 

 

Agency/Institution: TATC 

Project: 3.5 Acres adjacent to TATC in Tooele  

State Funding: $ 525,000 

Description/Justification:   

The TATC is landlocked and unable to expand physical facilities.  The Utah Population Estimates 

Committee projects a 171% population increase by 2050. The purchase of 3.5 acres of land adjacent to 

the TATC from Tooele City will facilitate further development of the envisioned Tooele County Educa-

tion and Training Corridor. The purchase of land is the first step in the development of the Tooele Busi-

ness Resource / Entrepreneurial (TBRC) Center.  The 16,000 SF Tooele Business Resource / Entrepre-

neurial Center will provide affordable space, support and resources necessary to educate, incubate, ex-

pand and strengthen local businesses that will enhance Economic Development in Tooele County. This 

request will assist with economic development efforts and workforce training demands.  

* The following Land Banking Requests were not ranked by the Utah State Building Board for FY 2017. 



Land Banking Requests                                                    39     

State-Funded Land Banking Requests 

 

Agency/Institution: UCAT: BATC-2 

Project: 26 Acres, Adjacent to Campus (West) 

Funding: $ 3,900,000 

Description/Justification:   

BATC is located in the center of the Logan industrial area.  A parcel of land, near the campus is now 

available and would serve the BATC for future needs.  Acquisition, if possible, seems prudent in as 

much as there will come a time, in the foreseeable future, when the availability of this open land for 

BATC and the state will be lost forever.  These acreages are also highly marketable and could provide a 

wise investment for the state even if BATC’s future expansion needs do not materialize in the near fu-

ture.  

Agency/Institution: UCAT: DATC 

Project: 9.88 Acres, Morgan/Economic Development Center 

State Funding: $ 575,000 

Description/Justification:  

This property is for a future Entrepreneur Center.  This center will be a great asset for the economic 

growth of the area by providing a strong city, county and community partnership for emerging busi-

nesses within the Morgan County region. 

Agency/Institution: UCAT: MATC 

Project: 15 Acres in the Geneva Development located in Orem 

State Funding: $ 3,920,400 

Description/Justification:  

The MATC land banking request is for 15 acres of property in the Geneva Development located in 

Orem, Utah at the site of the old Geneva Steel Mill.  The cost of the property is $6 per square foot.  The 

property is in the same development that Utah Valley University has acquired approximately 200 acres 

for growth and expansion and would enhance future expansion of the MATC. Property in central Utah 

County is at a premium and the @Geneva Development is selling rapidly.  This would be an ideal loca-

tion to develop an educational corridor for the consolidation services in the Mountainland Region. 

Agency/Institution: UCAT: BATC-1 

Project: 18.5 Acres, Adjacent to Campus (South) 

State Funding: $ 2,775,000 

Description/Justification:  

This 18.5-acre parcel is immediately adjacent to the south and west property lines of the existing BATC 

Main Campus. BATC has been contacted by a division of the current owners indicating the property is 

to be declared surplus and put up for sale.  When that happens, the timeline to purchase the property 

will be very short.  The only unknown is how quickly the property will be declared surplus and then 

placed on the market.  Consideration of this request would be solely on the premise of land banking for 

BATC and the state’s long-term, future needs.  
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Notes: 
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Projects From Other Funding Sources 

 

Tooele Business Resource / Entrepreneurial Center  
Tooele Applied Technology College 

Exterior Concepts 
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Notes: 
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Projects From Other Funding Sources 

 

Summary 

Agency/

Institution Project Total Cost 

Increased 

O & M Page 

U of U David Eccles School of Business Executive Education Building $50,000,000 - 44 

USU Space Dynamics Laboratory Phase II $12,000,000 - 45 

DABC Syracuse Liquor Store $5,800,000 $41,000 46 

UVU *Autism Building $6,200,000 - 47 

UVU *Basketball Practice Facility $3,200,000 - 48 

U of U *Eccles Critical Care Pavilion $3,003,945 - 49 

U of U *Red Butte Gardens Horticulture 5,300,000 - 50 

U of U  *Score Board and Sound System $13,500,000 - 51 

USU 

Land Acquisition of Property and Accompanying Revenue 

Bond Authorization Request $20,000,000   

     

     

     

 
Total $119,003,945 $41,000 

 

* These non-state funded projects do not need Legislative approval. 
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DESCRIPTION COST ESTIMATE JUSTIFICATION 

 

Other 
Funds  University of  Utah 

David Eccles School of  Business Executive Education Building 

The new building will be designed 

to be conducive to receiving and 

hosting executives for the Business 

School, and will include student 

lounges, collaborative program 

spaces and offices.   

 

It will house several key programs: 

Executive Education, Full Time 

MBA, Part Time MBA, Executive 

MBA, Online MBA, experiential 

learning centers + student labs and 

the Career Management Center. 

 

This building will allow the School 

to meet goals of decreasing class 

size, reducing the class size from 66 

towards the industry average class 

size of 44.  

 

The existing space currently occu-

pied by the Executive MBA pro-

gram and Career Services in CRCC 

and SFEBB will be filled with un-

dergraduate expansion which is 

growing quickly.   

The Executive and Professional 

MBA programs have experienced 

tremendous success in recent years; 

both programs are top-ranked in the 

state with our Executive MBA rank-

ing in the Top 35 nationally.  

 

To remain competitive in both these 

areas and the Executive Education 

markets, we need a new executive 

level facility to accommodate 

growth and the expectations of these 

students and business leaders.  

 

Our current Career Management 

Center is insufficient in size to host 

the many business and corporate 

recruiters who hire our students. 

 

This has resulted in career services 

staff being scattered throughout var-

ious locations, using student study 

areas and employee office spaces 

for interview rooms.  This is not 

only detrimental to our corporate 

partners, but also to our students. 

Construction $36,929,412

Design Fees $3,625,585

Property Purchase $553,941

Furnishings & Equip. $4,088,523

Other $4,802,539

Total Est Cost $50,000,000

Annual 1.1% Cap. Imp. $550,000

Increased O&M $0

Escalated Cost / Ft $246.20

Unescalated Cost / Ft $223.84

Request Type Design/Cosnt.

Est. Start Date May-17

Est Completion Date Feb-19

Sq Ft (New Bldg) 150,000

Sq Ft (Existing Bldg) 60,771

New FTE Required 9

Added Program Cost $2,500,000

Programming

Systems Replacement $29,543,530

Estimated Bldg Life 50 Years

Additional Project Information
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DESCRIPTION COST ESTIMATE JUSTIFICATION 

 

Other 
Funds  Utah State University 

Space Dynamics Laboratory Phase II 

The Space Dynamics Lab (SDL)  on 

the USU Innovation Campus in Logan 

is one of 14 University Affiliated Re-

search Centers in the Nation.   

 

This project will be constructed in four 

phases with phase II being combined 

with phase I.  The new phase will con-

sist of 37,500 SF at a cost of $12 Mil-

lion and will include new space for 

offices, electronics and computer test-

ing labs, computer server rooms, con-

ference rooms, and a marketing board 

room..  

 

This project will be funded with pro-

ceeds from bonds issued under USU’s 

existing Research Revenue System. 

 

SDL develops advanced intelligence, 

surveillance, and reconnaissance (ISR) 

technologies to support a wide variety 

of command, control, communications 

and computer (C4) systems needs.   

SDL seeks to add a new C4ISR 

building on the Innovation Campus 

because the existing foundation 

facilities have reached max capaci-

ty and are limiting new growth to 

the foundation.   
 

Currently C4ISR is housed in four 

separate buildings on the Innova-

tion Campus.   Three of the four 

buildings are being leased and 

barely meet the program’s needs.   

 

Extensive remodeling has been 

required on these leased buildings.  

Along with the foundation facili-

ties, the leased buildings are now 

at their max capacity requiring ad-

ditional space to be acquired which 

will include building modification 

to meet SDL’s needs.  This new 

facility will bring the C4ISR divi-

sion back together and eliminated 

the need for building modifica-

tions. 

Construction $10,000,000

Design Fees $120,000

Property Purchase $0

Furnishings & Equip. $1,000,000

Other $880,000

Total Est Cost $12,000,000

Annual 1.1% Cap. Imp $132,000

Increased State O&M $0

Escalated Cost / Ft $266.67

Unescalated Cost / Ft $266.67

Request Type Design/Const.

Est. Start Date Jul-16

Est Completion Date Dec-18

Sq Ft (New Bldg) 37,500

Sq Ft (Existing Bldg) -                        

New FTE Required 0

Added Program Cost $0

Programming Complete

Systems Replacement $8,000,000

Estimated Bldg Life 50 Years

Additional Project Information
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DESCRIPTION COST ESTIMATE JUSTIFICATION 

 

Other 
Funds  Alcoholic Beverage Control 

Syracuse Liquor Store 

 In 2013 a team of students from the 

University of Utah, Davis Eccles 

School of Business conducted a 

store need analysis for DABC.  The 

team recommended the department 

build 12 new stores at that time in 

order to meet the needs of the public 

for alcohol consumption.   

 

Syracuse, Clearfield, and Layton 

areas were specifically identified as 

feasible locations for a new store. 

 

The city of Syracuse, in support of a 

new liquor store, conducted prelimi-

nary studies of possible locations 

and suggested several sites along 

Antelope Drive as possible loca-

tions.   

 

The building will be 12,000 sq. ft. 

with a preliminary cost estimate at 

$5 to $6 Million.  Funding will 

come from DABC revenues.  State 

O&M is being requested for this 

project. 

 

The proposed project will assist the 

DABC in meeting its statutory mis-

sion to “reasonably satisfy demand” 

for alcoholic beverages.   

Based on current population esti-

mates, the DABC should have 62 

Wine and Liquor Stores.  The DABC 

is currently 18 stores below what the 

statutory formula.   

Department sales are growing.  In the 

period FY 2010 to FY 2015, gross 

revenue in Davis County Stores, 

Bountiful and Layton grew by ap-

prox. 54.4%.   

The stores in close proximity to the 

proposed location have also experi-

enced growth.  The Roy store’s gross 

revenue grew by approx. 43% and 

Layton store grew approx. 39%.     

The addition of a store in Syracuse 

will reduce demand pressure on the 

Roy and Layton stores and assist in 

the efforts to meet demand as the 

county grows. 

Construction $2,630,462

Design Fees $270,576

Property Purchase $2,500,000

Furnishings & Equip. $100,000

Other $298,962

Total Est Cost $5,800,000

Annual 1.1% Cap. Imp. $63,800

Increased O&M $41,000

Escalated Cost / Ft $219.21

Unescalated Cost / Ft $201.82

Request Type Design/Cosnt.

Est. Start Date Jun-17

Est Completion Date Feb-18

Sq Ft (New Bldg) 12,000

Sq Ft (Existing Bldg) -

New FTE Required 9

Added Program Cost $557,400

Programming

Systems Replacement $2,104,370

Estimated Bldg Life 50 Years

Additional Project Information
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DESCRIPTION COST ESTIMATE JUSTIFICATION 

 

Other 
Funds  

Utah Valley University 

Autism Building 

UVU’s proposed Autism Building 

will be located on the Orem Cam-

pus near the Education Building.  

Infrastructure exists at the site and 

can be easily connected to the new 

building.   

 

Preliminary site planning has been 

completed.  Space needs have been 

identified and the building size has 

been adjusted to achieve an afford-

able building that meets the pro-

gram needs. 

 

The small 15,000 SF building will 

house classrooms where students 

can earn experience working with 

students with autism.  Best practic-

es can be explored and refined to 

assist the growing population tran-

sition from home/ school/ and 

work to promote greater under-

standing and education in the 

Community. 

 

 

UVU sees the growing need to pro-

vide support to individuals with 

Autism Spectrum Disorders as they 

pursue a life of quality.  Presently, 

one in 54 people in the State of 

Utah have been diagnosed with 

some form of Autism.  The Univer-

sity wants to provide better training 

of professionals to assist those in 

the community with this disability.   

 

This new facility will house the 

Autism Training Center at UVU 

and will be used to create a place 

where educators, other profession-

als, and family member can obtain 

resources and be trained to serve 

the growing population with Au-

tism.   

 

The New Autism Training Center 

will increase Autism awareness, 

help to increase the number of ser-

vice professionals, empower fami-

lies, and strengthen the University 

and the Community. 

Construction $4,206,494

Design Fees $417,516

Property Purchase $0

Furnishings & Equip. $273,390

Other $1,302,600

Total Est Cost $6,200,000

Annual 1.1% Cap. Imp. $68,200

Increased State O&M $0

Escalated Cost / Ft $280.43

Unescalated Cost / Ft $273.64

Request Type Design/Const.

Est. Start Date Jul-16

Est Completion Date Aug-17

Sq Ft (New Bldg) 15,000

Sq Ft (Existing Bldg) -

New FTE Required 4

Added Program Cost $500,000

Programming In Process

Systems Replacement $3,365,195

Estimated Bldg Life 50 Years

Additional Project Information
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DESCRIPTION COST ESTIMATE JUSTIFICATION 

 

Other 
Funds  

Utah Valley University 

Basketball Practice Facility 

The practice facility will be located 

on the Vineyard Campus of UVU, 

approximately 2.5 miles north of 

the Orem Campus.   

 

This facility will provide the bas-

ketball program with the space 

they need to compete well in their 

conference.  The building will be 

12,200 SF at a cost of three million 

dollars.  The construction money 

and O&M will come from private 

donation.   

 

Utilities have been added to the 

site which can be easily connected 

to the new building. Permanent 

power will be completed on the 

site this year.  
 
Early space planning of the build-

ing has been completed.  Site de-

velopment and placement of the 

building need to be studied as plan-

ning continues. 

UVU’s membership in the West-

ern Athletic Conference has 

brought increased attention and 

potential to their basketball pro-

grams.  Without adequate facilities 

for the training, coaching, and con-

ditioning of their athletes these 

opportunities to showcase Utah 

and UVU will be lost or dimin-

ished. 

 

UVU Athletics have been forced to 

share space with academic physi-

cal education and community 

space for many years.   

 

To compete in their athletic con-

ference and achieve the goals es-

tablished for attendance and place-

ment in the conference, UVU 

needs to build a facility where 

their basketball programs can prac-

tice, condition, and train without 

the interruptions and scheduling 

conflicts that currently exist. 

Construction $2,402,849

Design Fees $233,007

Property Purchase $0

Furnishings & Equip. $155,705

Other $408,439

Total Est Cost $3,200,000

Annual 1.1% Cap. Imp. $117,519

Increased State O&M $0

Escalated Cost / Ft $196.95

Unescalated Cost / Ft $192.18

Request Type Design/Const.

Est. Start Date Jul-16

Est Completion Date Aug-17

Sq Ft (New Bldg) 12,200

Sq Ft (Existing Bldg) -                          

New FTE Required 2

Added Program Cost $250,000

Programming In Process

Systems Replacement $1,922,279

Estimated Bldg Life 50 Years

Additional Project Information
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DESCRIPTION COST ESTIMATE JUSTIFICATION 

 

Other 
Funds  University of  Utah 

Eccles Critical Care Pavilion 

The University of Utah would like to 

build out the space adjacent to the cur-

rent Medical Intensive Care Unit 

(MICU) on the fourth floor of the Ec-

cles Critical Care Pavilion. 

 

All new plumbing, electrical, HVAC 

and architectural modifications will be 

made to this renovation along with fur-

nishings and equipment. 

 

The scope of work includes the interior 

renovation of the existing office and 

gym space adjacent to the Medical In-

tensive Care Unit.  

 

The expansion will include 8 new pa-

tient rooms, 2 bathrooms, a nurse sta-

tion, med room, and storage room to 

support patient care.   

 

All 8 rooms will be built similar to the 

current MICU rooms with full ICU 

code clearances, family space, and a 

clinical sink closet. 

The optimal number of beds allo-

cated for intensive care patients is 

best achieved at 75% capacity. 

With the growth in population 

since recent hospital expansion, 

the Eccles Critical Care Pavilion 

is approximately 10 beds short of 

achieving this optimal level.  

This expansion will help meet the 

needs of the community and pro-

vide the necessary care for pa-

tients in critical need. 

Construction cost will be funded 

by Hospital funds and with O&M 

funded by clinical revenue. 

Construction $1,483,699

Design Fees $133,533

Property Purchase $0

Furnishings & Equip. $1,070,109

Other $316,604

Total Est Cost $3,003,945

Annual 1.1% Cap. Imp. $33,043

Increased O&M $0

Escalated Cost / Ft $375.62

Unescalated Cost / Ft $375.62

Request Type Design/Cosnt.

Est. Start Date Mar-16

Est Completion Date Sep-16

Sq Ft (New Bldg) 3,950

Sq Ft (Existing Bldg) 3,950

New FTE Required

Added Program Cost

Programming In Process

Systems Replacement $1,186,959

Estimated Bldg Life 50 Years

Additional Project Information
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DESCRIPTION COST ESTIMATE JUSTIFICATION 

 

Other 
Funds  

University of  Utah 

Red Butte Gardens Horticulture 

The U of U would like to move 

forward with the design and con-

struction of two new buildings at 

their Red Butte Gardens Facility.     

 

Building A (the Administration 

Building), will consist of  13,400 

square feet of conditioned space 

for offices, labs, records and 

maintenance facilities.   

 

This project will also include road-

way realignment and site work to 

allow for the future construction of 

Building B (the Vehicle Storage 

Building), which will be 5,150 

square feet for interior equipment, 

materials and vehicle storage 

space.   

 

This project is part of the updated 

Campus Master Plan approved in 

Spring 2015. 

Construction $4,232,294

Design Fees $419,573

Property Purchase $0

Furnishings & Equip. $21,200

Other $626,933

Total Est Cost $5,300,000

Annual 1.1% Cap. Imp. $58,300

Increased State O&M $0

Escalated Cost / Ft $315.84

Unescalated Cost / Ft $308.44

Request Type Design/Const.

Est. Start Date Jan-16

Est Completion Date May-17

Sq Ft (New Bldg) 13,400

Sq Ft (Existing Bldg)

New FTE Required 2

Added Program Cost $0

Programming In Process

Systems Replacement $3,385,835

Estimated Bldg Life 50 Years

Additional Project Information

This non-state funded project has 

already received approval by the 

Board of Regents and is part of the 

University’s Master Plan. 

 

The current horticulture com-

pound is not a facility, but rather 

a loose collection of temporary 

buildings added through the years 

to house a wide range of horticul-

ture needs that include staff offic-

es, labs, research plant production 

and growing facilities, perishable 

materials storage, and vehicle and 

equipment maintenance  and stor-

age. 

 

The total cost of the project at 

5,300,000 will be funded by donor 

funds.  An additional operating 

budget of 100,000 per year for 

O&M will be paid by Red Butte 

revenue.   
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Other 
Funds  University of  Utah 

Score Board and Sound System 

This proposed project will upgrade 

the existing video board at the 

south end of the Rice-Eccles Stadi-

um.   

 

The new video-board is estimated 

to have overall dimensions of 89’ 

tall and 118’ wide.   

 

This system will help contain the 

sound within the stadium creating 

a better listening environment for 

fans attending these sporting 

events.  It will also reduce the 

noise disturbance to the surround-

ing community.   

 

The proposed budget of 

$13,500,000.00 will be funded by 

the Department of Athletics and 

Auxiliary Service Funds.   

 

 

The current video board at the 

south end of the Rice-Eccles Stadi-

um is 10 years old and has exceed-

ed its useful life.   

 

Replacement will improve the effi-

ciency and reliability keeping up 

with latest technologies, and will 

allow better visibility and opera-

tional enhancements.   

 

Of most importance, the enhanced 

video board will contribute greatly 

to the positive fan experience at 

Rice-Eccles Stadium events.  All 

structural upgrades necessary for its 

construction and installation will be 

included, and the current sound 

system will be replaced with a dis-

tributed sound system.   

 

This project has secured Board of 

Trustees and Board of Regents ap-

provals. 

Construction $3,209,889

Design Fees $264,289

Property Purchase $0

Furnishings & Equip. $9,580,800

Other $445,022

Total Est Cost $13,500,000

Annual 1.1% Cap. Imp $148,500

Increased State O&M $0

Escalated Cost / Ft $306.78

Unescalated Cost / Ft $303.62

Request Type Design/Const.

Est. Start Date Nov-15

Est Completion Date May-16

Sq Ft (New Bldg) 10,463

Sq Ft (Existing Bldg)

New FTE Required

Added Program Cost $250,000

Programming

Systems Replacement $2,567,911

Estimated Bldg Life 50 Years

Additional Project Information
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Building Board Five-Year Plan 

 

 

Building Board Priority and Annual Funding Level 
 

Projects listed in FY 2017 through FY 2021 were reviewed in detail by the Building Board and are listed in the 

order of the Board's recommended priority.  It is the Board's policy that the 5-Year Plan be a flexible document 

meaning that each year agencies and institutions may submit new projects not listed in this plan for the Board's 

review.  Due to various unknown factors, projects listed from FY 2017– FY 2021 may not be funded and future 

projects may supersede those currently listed. 

 

The Board is not restricted from reviewing and prioritizing new projects not listed in this plan.  The Board recog-

nizes that the total funding needed for all of the prioritized projects in FY 2017 is more than the amount that is 

likely to be available.  Therefore, it is anticipated that some prioritized projects will not be funded in the year 

shown.  Each year, the Board reprioritizes all projects submitted for review.  Consequently, some new projects not 

reviewed and prioritized by the Board this year may move ahead of projects prioritized but not funded this year. 

 
 

Fiscal Year 2017         

  Agency Project 

Total Project 

Budget 

Alternative  

Funding 

State Funds 

Requested 

  State wide Capital Improvements 117,124,245  117,454,545 

 UVU Performing Arts Building  50,000,000 20,000,000 30,000,000 

 Archives Archive Storage Vault Expansion 4,183,290 0 4,183,290 

 USU Biological Science Building 69,242,754 10,000,000 59,242,754 

 U of U  Medical Education & Discovery /Rehab. Hospital 287,000,000 237,000,000 50,000,000 

 DEQ Technical Support Center 6,208,674 0 6,208,674 

 SLCC Career & Technology Education Center at Westpointe 45,840,474 250,000 42,590,474 

 OWATC Business Depot Ogden Campus– Bay 2 Build Out 6,586,501 0 6,586,501 

State-Funded Capital Development Requests 

Fiscal Year 2018         

  Agency Project 

Total Project 

Budget 

Alternative  

Funding 

State Funds 

Requested 

  Statewide Capital Improvements 122,980,457                     122,980,457 

 WSU Social Science Building Renovation 32,983,791 0 32,983,791 

 SUU New Business Bldg. & Repurpose Existing Bldg. 17,000,000 9,000,000 8,000,000 

 UCAT:BATC Health Science and Technology Building 27,956,625  27,956,625 

 Agriculture William Spry Agriculture Building Replacement 28,322,650  28,322,650 
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State-Funded Capital Development Requests 

Fiscal Year 2019         

  Agency Project 

Total Project 

Budget 

Alternative  

Funding 

State Funds 

Request 

  Statewide Capital Improvements 129,129,480             129,129,480 

 SLCC CTE Classroom/Learning Resource Bldg-WestPoint 39,312,000 0 39,312,000 

 USU Clinical Services Building 30,000,000 20,000,000 10,000,000 

 UCAT:MATC Thanksgiving Point Campus/Trades Bldg 23,964,526  23,964,526 

      

      

Fiscal Year 2020         

  Agency Project 

Total Project 

Budget 

Alternative  

Funding 

State Funds 

Request 

  Statewide Capital Improvements 135,585,954 0                        135,585,954 

 DSU Human Performance / Student Wellness Center 49,595,072 10,000,000 39,595,072 

 DNR Bear Lake State Park Marina Expansion 39,000,000 14,000,000 25,000,000 

 DATC Allied Health Building 25,593,974 130,000 25,463,974 

 Courts Sixth District Courthouse Sanpete County Manti 8,000,000 0 8,000,000 

      

Fiscal Year 2021         

  Agency Project 

Total Project 

Budget 

Alternative  

Funding 

State Funds 

Request 

  Statewide Capital Improvements 142,365,252 0                    142,365,252 
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Capital Improvement Projects 

 

Summary 

This page summarizes the total repairs to state-owned facilities (capital improvements) requested by state 

agencies and institutions of higher education.  The pages that follow list the estimated costs associated with 

each of these critical repairs to state-owned buildings, steam tunnels, HVAC systems, electrical systems, 

roofs, and parking lots.  

Capital Improvement funds are used to maintain existing state-owned facilities.  Examples include: repair-

ing or replacing worn or dilapidated building components, systems and equipment; 

(a) utility upgrades; 

(b) correcting code violations; 

(c) roofing and paving repairs; 

(d) structural repairs; 

(e) remodeling nonfunctional or inadequate space; 

(f) site improvements; and 

(g) hazardous materials abatement. 

 

 

 Utah Code 63A-5-104 (4b)  defines Capital Improvements as: 

 (i) remodeling, alteration, replacement, or repair projects with a total cost of less than $2.5 million; 

(ii) site and utility improvements with a total cost of less than $2.5 million; or 

(iii) new facility (space) with a total construction cost of less than $500,000. 

 

 

Utah Code 63A-5-104 (4b)  Requires that certain projects are required to be identified if they meet the fol-

lowing criteria: 

A. a single project that costs more than $1,000,000; 

B. multiple projects within a single building or facility that collectively cost more than $1,000,000; 

C. a single project that will be constructed over multiple years with a yearly cost of $1,000,000 or more 

and an aggregate cost of more than $2,500,000; 

D. multiple projects within a single building or facility with a yearly cost of $1,000,000 or more and an 

aggregate cost of more than $2,500,000; 

E. a single project previously reported to the Legislature as a capital improvement project under 

$1,000,000 that, because of an increase in costs or scope of work, will now cost more than 

$1,000,000; and 

F. multiple projects within a single building or facility previously reported to the Legislature as a capital 

improvement project under $1,000,000 that, because of an increase in costs or scope of work, will 

now cost more than $1,000,000. 

 

This report fulfills the statutory requirement for the Building Board to submit a list of anticipated capital im-

provement requirements to the Legislature each year.  Subsection 63A-5-104(4) also requires that “unless 

otherwise directed by the Legislature, the Building Board shall prioritize the capital improvements from the 

list submitted to the Legislature up to the level of appropriation made by the Legislature. 
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Phased Projects between 1 - 2.5 million

Phased projects over 2.5 million

Single Project over 1 million

Multiple Projects over 1 million

Multiple Projects over 2.5 million

FY 2017 Capital Improvement Recommendations
Agency / Institution Requested

 NEW Base   

$111,547,100  

       1.1 %        

$117,818,300 

     1.54 %  

$164,945,600 

Higher Education
Dixie State University

DSU - McDonald Center Refurbish 350,000$                              350,000$                        350,000$                       350,000$                        

DSU - 10" Irrigation Main 60,000$                                 60,000$                           60,000$                          60,000$                           

DSU - Preforming Arts Building Exterior Repairs 180,000$                              180,000$                        180,000$                       180,000$                        

DSU - Fire Alarm Upgrade (Multiple Buildings) 225,000$                              225,000$                        225,000$                       225,000$                        

DSU - Exterior Ligting Project 115,000$                              115,000$                        115,000$                       115,000$                        

DSU - Snow Math/Science Data Center Improvements 25,000$                                 25,000$                           25,000$                          25,000$                           

DSU - Fire Lane and Side Walk Repairs 90,000$                                 90,000$                           90,000$                          90,000$                           

DSU - Browning Learning Center Brick Repair and Landscape Change 75,000$                                 75,000$                           75,000$                          75,000$                           

DSU - Replace Outdated Transformers. 60,000$                                 60,000$                           60,000$                          60,000$                           

DSU - Replace Sewage Ejectors 25,000$                                 25,000$                           25,000$                          25,000$                           

DSU - 300 South, 400 South, 800 East Asphalt Resurface 175,000$                              175,000$                        175,000$                       175,000$                        

DSU - Burns Arena and Cox Auditorium Re-Commissioning 40,000$                                 40,000$                           40,000$                          40,000$                           

DSU - Udvar Hazy Reroof 350,000$                              276,000$                        276,000$                       276,000$                        

DSU- Math Science North Labratories 300,000$                              300,000$                        300,000$                       300,000$                        

DSU- North and South Admimn Bulding Refurbish 100,000$                              100,000$                        100,000$                       100,000$                        

DSU- Mcdonald Center Mechanical System Upgrade 50,000$                                 -$                                 50,000$                          50,000$                           

DSU - Energy Controls, Heat Plant, Eccles Fine Arts, Performing Arts Building 60,000$                                 -$                                 -$                                60,000$                           

DSU - Pedrestrian Walkway 30,000$                                 -$                                 -$                                30,000$                           

DSU - Graff Fine Arts Reroof 95,000$                                 -$                                 -$                                -$                                      

2,405,000$                          2,096,000$                    2,146,000$                   2,236,000$                    

Salt Lake Community College

RRC- TB Emergency Generator Replacement 237,187$                              244,333$                        244,333$                       244,333$                        

SCC - SCM ELECTRICAL PANEL UPGRADE PHASE III 203,000$                              112,122$                        112,122$                       112,122$                        

SLCC ALL CAMPUSES - COMPLETE PROMIMITY LOCK INSTALLATION 500,000$                              500,000$                        500,000$                       500,000$                        

RRC- BB Window Replacement Phase II 225,000$                              478,215$                        478,215$                       478,215$                        

RRC- ATC Window & Door Replacement Phase II 400,000$                              388,761$                        388,761$                       388,761$                        

LHM- N.E. Parking Lot & Loop Road Replacement 1,580,000$                           1,562,786$                     1,562,786$                    1,562,786$                     

LHM - MCPC, CART, PESET, DORM & FR FIRE ALARM UPGRADE 189,000$                              195,714$                        195,714$                       195,714$                        

JC- JDC Fire Alarm Replacement 30,128$                                 36,206$                           36,206$                          36,206$                           

RRC- TB Restroom Remodel 1,029,600$                           1,012,179$                     1,012,179$                    1,012,179$                     

JC - HTC Roof Replacement 397,500$                              -$                                      301,928$                       301,928$                        

LHM- KGMC, MPDC Roof Replacement 569,025$                              -$                                      -$                                     569,025$                        

RRC- BB Interior Signage Replacement 25,000$                                 -$                                      -$                                     25,000$                           

RRC- TB Window Replacement 469,800$                              -$                                      -$                                     469,800$                        

SCC - BRICK & MASONRY REPAIR AT PARAPET WALLS & CORNERS Phase III 450,000$                              -$                                      -$                                     450,000$                        

SCC - MAIN CORRIDOR PAINTING & CABLE TRAY VALANCE REPLACMENT 281,450$                              -$                                      -$                                     281,450$                        

SCC- HVAC VAV Pneumatics Upgrade Phase II 550,000$                              -$                                      -$                                     -$                                      

RRC- Heating Plant Surge Tank 275,000$                              -$                                      -$                                     275,000$                        

RRC- BB Roof Replacement 483,750$                              -$                                      -$                                     -$                                      

RRC- ATC HVAC & Mechanical Upgrades & Maintenance 951,253$                              -$                                      -$                                     -$                                      

MBC- BLDG A&C Roof Replacement 739,172$                              -$                                      -$                                     -$                                      

JC - Site Concrete Replacement 162,750$                              -$                                      -$                                     -$                                      

RRC- CT Transformer, MDP & MCC Switchboard &  Replacement 194,531$                              -$                                      -$                                     -$                                      

RRC- TB MDP Panel Replacement 80,000$                                 -$                                      -$                                     -$                                      

SCC - AHU 16 PENTHOUSE Roof & Water Damage Repair 56,250$                                 -$                                      -$                                     -$                                      

SCC- SCM Packaged Unit Replacement 12,500$                                 -$                                      -$                                     -$                                      

SLCC Dumpster Enclosure Modifications 138,000$                              -$                                      -$                                     -$                                      

SLCC ALL CAMPUSES – UPGRADE IRRIGATION CONTROLS 70,486$                                 -$                                      -$                                     -$                                      
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RRC- CT Circular Wash Sinks Replacement 45,625$             -$                   -$                 -$                

SCC- SCM Basement Concrete Ramp Replacement 150,000$           -$                   -$                 -$                

SCC- SCM REPAIR & REPLACE PIPE INSULATION THROUGHOUT  BASEMENT 42,000$             -$                   -$                 -$                

LHM- CART Loading Dock Modifications 11,000$             -$                   -$                 -$                

RRC- Heating Plant Boiler 585,000$           -$                   -$                 -$                

RRC- Heating Plant Controls Upgrade 55,000$             -$                   -$                 -$                

RRC- LIB Drinking Fountain Replacement 21,875$             -$                   -$                 -$                

RRC- Markosian Library Carpet Replacement 163,900$           -$                   -$                 -$                

SCC - Chiller plant free cooling system 275,000$           -$                   -$                 -$                

11,649,782$    4,530,316$      4,832,244$   6,902,519$   

Snow College

Removal of lead paint on interior and exterior deck 360,000$           408,000$          408,000$        408,000$       

Seal coat parking lots and re-stripe 500,000$           597,325$          597,325$        597,325$       

Heat Plant/Steam and Condensate upgrades 500,000$           598,712$          598,712$        598,712$       

High Tech parking lot and Main Gym lighting 98,000$             119,746$          119,746$        119,746$       

New Ventilation and AC system 115,000$           -$                   148,314$        148,314$       

Exterior Fenestration Windows 179,442$           -$                   216,200$        216,200$       

Concrete Replacement 133,107$           -$                   163,071$        163,071$       

Master Plan 50,000$             -$                   -$                 -$                

Util ity Tunnel Improvements Phase 2 400,000$           400,000$          400,000$        400,000$       

2,335,549$      2,123,783$      2,651,368$   2,651,368$   

Southern Utah University

PE, Library, GC SSSC, Alumni:  Fire Alarm Panel Upgrades 155,000$           155,000$          155,000$        155,000$       

ADA Concrete Replacement 180,000$           180,000$          180,000$        180,000$       

Sharwan Smith Center:  Roof Replacement 800,000$           442,462$          442,462$        442,462$       

Heat Plant:  Boiler #3 Replacement 1,500,000$        1,500,000$       1,500,000$    1,500,000$    

Campus Storm drainage study 40,000$             40,000$             40,000$          40,000$          

Parking Lot Repairs and Replacement 200,000$           200,000$          200,000$        200,000$       

Electronic Access Control 170,000$           -$                   170,000$        170,000$       

Music Building:  Chiller replacement 130,000$           -$                   130,000$        130,000$       

Campus wide: Transformer Upgrade Phase 2 150,000$           -$                   -$                 150,000$       

Hunter Conference Center: ADA Path and Pedestrian safety 410,000$           -$                   -$                 410,000$       

General Classroom:  Elevator modernization 120,000$           -$                   -$                 120,000$       

Util ity Metering - Phase II 200,000$           -$                   -$                 200,000$       

Hunter Conference Center: Upgrade from pneumatic controls to DDC 190,000$           -$                   -$                 190,000$       

Observatory:  Pave road and parking lot for ADA accommodations 275,000$           -$                   -$                 275,000$       

Radio Repeaters for Emergency Management 45,000$             -$                   -$                 45,000$          

Mechanical System Upgrade: Eccles Coliseum 200,000$           -$                   -$                 200,000$       

Randall Jones:  Chiller replacement 165,000$           -$                   -$                 -$                

Sharwan Smith Student Center:  Chiller replacement 185,000$           -$                   -$                 -$                

Science Center: Data Cable Upgrade 170,000$           -$                   -$                 -$                

Science Center: Upgrade from pneumatic controls to DDC 400,000$           -$                   -$                 -$                

Mountain Center:  Upgrade retaining wall, include pavilion 45,000$             -$                   -$                 -$                

Med. Voltage: Upgrade elec. switch gear on east side of Heat Plant; replace SF6 switches in SSSC & Edu. 115,000$           -$                   -$                 -$                

 Auditorium:  Chiller replacement 135,000$           -$                   -$                 -$                

Water Conservation:  Connect Irrigation to Cedar City Pressurized System 225,000$           -$                   -$                 -$                

Centrum Arena: Rigging and Pick Point Safety 250,000$           -$                   -$                 -$                

Bennion Building: Data Cable Upgrade 70,000$             -$                   -$                 -$                

Mountain Center Well 150,000$           -$                   -$                 -$                

Replace Electrical Switch boards:  Business, Bennion & Technology buildings 175,000$           -$                   -$                 -$                

Physical Education  Building Roof Replacement 461,000$           461,000$          461,000$        461,000$       

7,311,000$      2,978,462$      3,278,462$   4,868,462$   

U of U

Infrastructure Bond Debt Service 1,500,000$        1,500,000$       1,500,000$    1,500,000$    

Replace Science Area Chiller Plant 2,500,000$        2,500,000$       2,500,000$    2,500,000$    

Social & Behavioral Science - Upgrade Structure at Plaza & 9th Levels 2,076,700$        2,076,700$       2,076,700$    2,076,700$    

Bldg 587 Heating & Cooling System Replacement 1,675,000$        1,675,000$       1,675,000$    1,675,000$    

HSEB Fire Sprinkler Pipe Replacement 300,000$           300,000$          300,000$        300,000$       

Fletcher Physics Bldg Chiller System Upgrade 2,003,500$        2,003,500$       2,003,500$    2,003,500$    
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Chemistry - Safety & Security Upgrades 2,481,000$                        2,481,000$                     2,481,000$                    2,481,000$                    

Social & Behavioral Science - Replace Chiller 585,600$                           585,600$                        585,600$                       585,600$                       

HEDCO - Fire Sprinkler System 433,500$                           433,500$                        433,500$                       433,500$                       

Marriott Library HVAC Controls Upgrade 1,600,000$                        1,600,000$                     1,600,000$                    1,600,000$                    

Eyring Chemistry Southwest Tower Fumehood Upgrade 1,910,400$                        1,910,400$                     1,910,400$                    1,910,400$                    

Business Loop Road and Circulation Improvements 1,792,200$                        1,792,200$                     1,792,200$                    1,792,200$                    

Study & Design Funds 250,000$                           250,000$                        250,000$                       250,000$                       

Student Services 4th Level Plaza 560,500$                           560,500$                        560,500$                       560,500$                       

South Biology Lab Space 1,478,000$                        1,478,000$                     1,478,000$                    1,478,000$                    

Merril l  Engineering Bldg. Freight Elevator Upgrade 198,700$                           198,700$                        198,700$                       198,700$                       

ADA Accessible Path South Side of Tunnel 385,000$                           385,000$                        385,000$                       385,000$                       

North Chemistry 3rd Floor Lab System Upgrade 2,500,000$                        2,500,000$                     2,500,000$                    2,500,000$                    

Fi lm & Media Arts Reroof 358,700$                           358,700$                        358,700$                       358,700$                       

Campus Fire Alarm Reporting System Upgrade 500,000$                           500,000$                        500,000$                       500,000$                       

Chemistry Bldg Envelope Investigation 150,000$                           150,000$                        150,000$                       

HTW Plant - Boiler #3 Demolition and Seismic Bracing 2,433,000$                        -$                                      2,100,000$                    2,433,000$                    

Campus Site Lighting Upgrade - Lower Campus 1,000,000$                        -$                                      -$                                     1,000,000$                    

Circulation Improvements - Humanities Area 933,100$                           -$                                      -$                                     933,100$                       

Public Safety Building Reroof 79,100$                             -$                                      -$                                     79,100$                         

Eye Wash Stations 492,000$                           -$                                      -$                                     492,000$                       

Secondary Water System for Landscape Irrigation - Lower Campus 2,489,700$                        -$                                      -$                                     2,489,700$                    

Portable Boiler and Chiller 561,000$                           -$                                      -$                                     561,000$                       

Util ity Meters 355,000$                           -$                                      -$                                     355,000$                       

Fine Arts West Bldg. Electrical Upgrade 300,000$                           -$                                      -$                                     300,000$                       

Social & Behavioral Science - Upgrade Structure at Levels 3&4 2,225,000$                        -$                                      -$                                     2,225,000$                    

Merril l  Engineering HVAC Upgrade 2,195,000$                        -$                                      -$                                     2,195,000$                    

Biology Bldg. - Emergency Voice Alarm 250,500$                           -$                                      -$                                     250,500$                       

Storm Water Retention/Drainage Systems 1,807,000$                        -$                                      -$                                      $                                  -   

Architecture & Arts Complex Pipe Replacement 499,400$                           -$                                      -$                                      $                                  -   

Historical Buildings Stair Replacement 431,000$                           -$                                      -$                                      $                                  -   

Culinary Water Line Replacement 500,000$                           -$                                      -$                                      $                                  -   

Wasatch Drive Rebuild 1,950,500$                        -$                                      -$                                      $                                  -   

-$                                      -$                                      $                                  -   

-$                                      -$                                      $                                  -   

43,740,100$                    25,238,800$                 27,188,800$                38,552,200$                

Utah State University

Fine Arts Center Upgrades 2,500,000$                        2,500,000$                     2,500,000$                    2,500,000$                    

Price Campus: Geary Theatre Upgrade        2,500,000$                        2,500,000$                     2,500,000$                    2,500,000$                    

North Core Util ities Replacement and Tunnel Expansion 2,500,000$                        2,500,000$                     2,500,000$                    2,500,000$                    

FAV Photo Lab Safety Ventilation 400,000$                           400,000$                        400,000$                       400,000$                       

Medium Voltage Upgrade 1,500,000$                        1,500,000$                     1,500,000$                    1,500,000$                    

Planning and Design Fund 100,000$                           100,000$                        100,000$                       100,000$                       

Campus-Wide Health, Life Safety, Code Compliance & Asbestos Abatement 150,000$                           150,000$                        150,000$                       150,000$                       

Old Main Reroof 800,000$                           800,000$                        800,000$                       800,000$                       

East Stadium Restroom Facil ity Reroof 55,000$                             55,000$                          55,000$                         55,000$                         

Campus Concrete Replacement 500,000$                           500,000$                        500,000$                       500,000$                       

Hydro Lab Landscape 100,000$                           100,000$                        100,000$                       100,000$                       

Campus Classroom Upgrades 300,000$                           300,000$                        300,000$                       300,000$                       

University Inn to Widstoe Steam Line 850,000$                           -$                                      850,000$                       850,000$                       

Campus-Wide Bike Racks & Site Furnishings 50,000$                             -$                                      50,000$                         50,000$                         

Campus-Wide Electronic Access Control  60,000$                             -$                                      60,000$                         60,000$                         

BNR Roadway Replacement 350,000$                           350,000$                        -$                                     350,000$                       

Campus Sign System 50,000$                             -$                                      -$                                     50,000$                         

OM Masonry Restoration 500,000$                           -$                                      -$                                     500,000$                       

NFS Mechanical System 1,025,000$                        -$                                      -$                                     1,025,000$                    

Parking Lot Paving 725,000$                           -$                                      -$                                     725,000$                       

Champ Drive / Old Main Hill  Sewer Line & MH Replacement 950,000$                           -$                                      -$                                     950,000$                       

Southeast Campus Sidewalks 350,000$                           -$                                      -$                                     350,000$                       

HPER Swimming Pool 200,000$                           -$                                      -$                                     200,000$                       

Price Campus Fire Lane Improvements 500,000$                           -$                                      -$                                     500,000$                       

Blanding Campus: Fire Sprinkling Systems 300,000$                           -$                                      -$                                     300,000$                       

South Farm Paving, Fire Hydrants and util ities 250,000$                           -$                                      -$                                     250,000$                       

Site & Safety Lighting 350,000$                           -$                                      -$                                     -$                                     

Water Lab Front Bridge 50,000$                             -$                                      -$                                     50,000$                         

Geology Greenhouse 350,000$                           -$                                      -$                                     -$                                     

Education Atrium 350,000$                           -$                                      -$                                     -$                                     

Stairs Replacement North of Aggie Terrace Parking 250,000$                           -$                                      -$                                     -$                                     

Irrigation Controls Upgrade 175,000$                           -$                                      -$                                     -$                                     

New Sidewalk 800 East 750,000$                           -$                                      -$                                     -$                                     

Eccles Business Building Window Replacement 950,000$                           -$                                      -$                                     -$                                     
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HPER Dance Studio Floor 75,000$              -$                       -$                         -$                         

Campus Fume Hood Upgrades 500,000$            -$                       -$                         -$                         

Elevator Upgrades 610,000$            -$                       -$                         -$                         

Concrete Panel Replacement @ FAC 450,000$            -$                       -$                         -$                         

NR Handrail  Upgrade to Current Code 45,000$              -$                       -$                         -$                         

Fire Alarm System Upgrade 200,000$            -$                       -$                         -$                         

22,670,000$     11,755,000$   12,365,000$    17,615,000$    

USU/Eastern

 Combined with USU request 

Utah Valley University

Campus Wide Removal of Sidewalk Pavers 300,000$            300,000$          300,000$           300,000$           

Replace Chillers: Yorks Plant 1 375,000$            375,000$          375,000$           375,000$           

Replacement of Main Electrical Service Gear, Plant 1 600,000$            600,000$          600,000$           600,000$           

Replace Elevator Hoist, Ram, and Oil: Woodbury Bldg. 106,000$            133,000$          133,000$           133,000$           

Replace Fan Coil Units in GT 609 and 338 207,000$            207,000$          207,000$           207,000$           

Domestic Boiler Replacement, Plant 1 300,000$            300,000$          300,000$           300,000$           

Replace Fan Coil Units in Hall of Flags and BA Building 200,000$            200,000$          200,000$           200,000$           

Replace Boilers with Dual Fuel/ High Efficiency Units, Plant 2 400,000$            400,000$          400,000$           400,000$           

Rebuild and repair skylights on the Woodbury Business Bldg. 100,000$            100,000$          100,000$           100,000$           

Large valve replacements and Structureware Software 140,000$            140,000$          140,000$           140,000$           

Replace single pane spandrel panels with insulated panels, Computer Science Bldg. 175,000$            175,000$          175,000$           175,000$           

VAV and Reheat Valve Replacement Computer Science Building 210,000$            210,000$          210,000$           210,000$           

Exterior Stair Replacement: Pope Science to Plaza Area. 110,000$            110,000$          110,000$           110,000$           

Heat Dumping into Irrigation Ponds 160,000$            160,000$          -$                         160,000$           

Replace Electric Transformers: Gunther Trades 150,000$            150,000$          150,000$           150,000$           

Campus Wide Storm Water Improvements 300,000$            300,000$          300,000$           300,000$           

Campus Wide Parking Lot Maintenance, Seal and Slurry Coat 300,000$            300,000$          300,000$           300,000$           

Sod Removal, Low water landscaping: SE Campus Drive 400,000$            -$                       400,000$           400,000$           

4,533,000$       4,160,000$     4,400,000$      4,560,000$       

Weber State University

Wattis Building Fire Line and Fire Sprinkling 300,000$            300,000$          300,000$           300,000$           

Fire Panel Replacements 22,500$              22,500$            22,500$             22,500$              

Phase V: Medium Voltage Critical Need 200,000$            200,000$          200,000$           200,000$           

Phase VI: Tunnel Repairs 249,000$            249,000$          249,000$           249,000$           

Chilled Water Plant - Systems Protection 400,000$            400,000$          400,000$           400,000$           

W4 Groundsource Install  and Parking Lot Repair 1,250,000$         1,250,000$      1,250,000$        1,250,000$        

Wattis Business Infrastructure Repairs&Replacement 1,000,000$         1,000,000$      1,000,000$        1,000,000$        

Browning Center Roof Replacement (Phase 2 of 2) 681,000$            682,000$          682,000$           682,000$           

Asphalt Maintenance (Cut/Patch/Slurry) (A3, A5, W5, W10, A11, DEC Northeast) 217,000$            217,000$          -$                         217,000$           

Science Lab South ADA Access Paving 100,000$            100,000$          -$                         100,000$           

Engineering Tech - Roof Replacement 771,080$            -$                       772,000$           772,000$           

Parking Lot Renovations (A7) 255,000$            255,000$          -$                         255,000$           

Education Building Upgrade Restrooms 245,000$            -$                       -$                         245,000$           

Student Services Parapet Caps & Windows - Safety Issue 300,000$            -$                       -$                         300,000$           

McKay Education Building Roof 300,000$            -$                       -$                         300,000$           

Rekey Remaining Buildings to ASSA System 230,000$            -$                       -$                         230,000$           

Swenson Gym/Stromberg  Plaza Roof Replacement 300,000$            -$                       -$                         300,000$           

Phase VI: High Voltage Substation and Building Switching Upgrades 249,000$            -$                       -$                         -$                         

Phase VII: Steam Tunnel Repairs 249,000$            -$                       -$                         -$                         

Eng. Tech. Galvanized Piping Replacement, Restroom Repairs, HVAC Mech. and Control Upgrades, Fire Sprinkler Installation 1,250,000$         -$                       -$                         -$                         

Parking Lot Renovations (S4) 160,000$            -$                       -$                         -$                         

Asphalt Maint. (Cut, Patch & Seal) (CE Davis, Mial Svs, Printing Svs, Annex 12, A4, A6, R4, D11, A12, A13, W1, W2, W3, W9) 363,000$            -$                       -$                         -$                         

Waterproofing Leaking Window Systems Davis D2 45,186$              -$                       -$                         -$                         

Elevator Replacement or Upgrade (Engineering Technology and Allied Health North) 91,738$              -$                       -$                         -$                         

Practice Field Replacement 400,000$            -$                       -$                         -$                         

Landscape and Irrigation in the Areas Surrounding the Browning Center and Visual Arts. 250,000$            -$                       -$                         -$                         

Browning Center Hyrdraulic Lift Replacement Study 20,000$              -$                       -$                         -$                         

Boiler Replacement- Groundsource Conversion 906,477$            -$                       -$                         -$                         

Swenson Gym Pool Deck Replacement 200,000$            -$                       -$                         -$                         

Phase VII: High Voltage Substation and Building Switching Upgrades 400,000$            -$                       -$                         -$                         

Phase VIII: Steam Tunnel Repairs 400,000$            -$                       -$                         -$                         

Tech. Edu. Bldg Galvanized Piping Replacement, Restroom upgrades, HVAC Mech. & Control Upgrades, Fire Sprinkler Installation1,250,000$         -$                       -$                         -$                         

13,054,981$     4,675,500$     4,875,500$      6,822,500$       

UNIVERSITY and COLLEGE TOTALS 107,699,412$   57,557,861$   61,737,374$    84,208,049$    
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UCAT
Bridgerland ATC

Replace Diesel Program Chassis Dynamometer Room and Diesel Lab Window Casing Replacement 273,000$               273,000$            273,000$             273,000$            

  BATC  Brigham City Blocks Building Remodel   235,000$               235,000$            235,000$             235,000$            

 BATC  Brigham City Blocks Building Improvement & ADA Updates 300,000$               300,000$            300,000$             300,000$            

Campus Security Systems Phase II 695,000$               -$                          -$                           695,000$            

Program Class Project Storage Facil ity Phase II 210,000$               210,000$            210,000$             -$                         

 Building Construction/Cabinetmaking Program-Shop Floor Replacement 100,000$               -$                          -$                           -$                         

Brigham City Campus Expansion 1,800,000$            -$                          -$                           -$                         

Main Campus Hallway Floor Covering Replacement 80,000$                  -$                          -$                           -$                         

Student Services and Administration Remodel 2,500,000$            -$                          -$                           -$                         

West Campus HVAC System Upgrade Phase IV 500,000$               -$                          -$                           -$                         

Main Campus HVAC System Upgrade Phase I 500,000$               -$                          -$                           -$                         

7,193,000$           1,018,000$        1,018,000$        1,503,000$       

Davis ATC

Main Campus - Welding Shop & Kitchen Make-Up Air  420,000$               450,000$            450,000$             450,000$            

Main Campus - Restrooms Remodel (Phase II)   465,000$               550,000$            550,000$             550,000$            

Main Campus - Conversion from INet to StruxureWare 316,898$               -$                          -$                           316,898$            

Main Campus & Barlow Building - Exterior Lighting (LED) Energy Project 211,204$               -$                          -$                           205,000$            

1,413,102$           1,000,000$        1,000,000$        1,521,898$       

SWATC

Walkway Replacement 54,600$                  54,600$               54,600$               54,600$              

Replacement of Rooftop Heating & Cooling Units 168,000$               168,000$            168,000$             168,000$            

Parking Lot Draining & Sealing 29,250$                  29,250$               29,250$               29,250$              

Roofing Repair 235,750$               284,572$            284,572$             284,572$            

487,600$              536,422$           536,422$            536,422$           

Mountain land ATC

Additional Parking at TGP 890,043$               891,040$            891,040$             891,040$            

CDL Building (Lehi) make up air unit - 99,995$                  -$                          -$                           -$                         

Foundaton Building (Orem) Office Remodel 500,000$               -$                          -$                           -$                         

Facil ities Out Building 127,000$               -$                          -$                           490,875$            

Canal 172,080$               -$                          -$                           -$                         

Welding Compound Canopy 85,000$                  -$                          80,000$               80,000$              

1,874,118$           891,040$           971,040$            1,461,915$       

Ogden/Weber ATC

BDO Campus Util ity and Infrastructure Improvement 850,000$               850,000$            850,000$             850,000$            

Phase 2 of the Campus Restroom Upgrade 550,000$               -$                          -$                           550,000$            

Main Campus:  Campus-Wide  Door Access System  350,000$               350,000$            350,000$             -$                         

Main Campus:  Upgrade Culinary Water System in Construction and Manufacturing Tech Buildings 425,000$               -$                          -$                           -$                         

Campus-Wide Parking Lot Upgrade 435,000$               -$                          -$                           -$                         

Main Campus:  Upgrade of the Secondary Water System and Lower Pump House 350,000$               -$                          -$                           -$                         

Main Campus:   Business Tech Chiller Upgrade project 400,000$               -$                          -$                           -$                         

3,360,000$           1,200,000$        1,200,000$        1,400,000$       

Uintah Basin ATC

Heating and Cooling Units, Direct Digital Controls, Telephone & Data Systems 570,430$               720,000$            720,000$             720,000$            

Staircase Concrete Repair-Vernal Campus 150,000$               -$                          -$                           150,000$            

Refinish Flooring & Restroom Renovation 727,515$               -$                          -$                           -$                         

Water Piping Replacement 561,448$               -$                          -$                           -$                         

Auto Shop Exhaust, AC, Paint Shop 500,000$               -$                          -$                           -$                         

Culinary Arts Classroom & Instructional Areas 500,000$               -$                          -$                           -$                         

Roofing Replacement 686,194$               -$                          -$                           -$                         

Window Replacement 488,803$               -$                          -$                           -$                         

Site Paving Upgrades 148,704$               -$                          -$                           128,894$            

Sidewalk, Curb, Gutter 150,000$               -$                          -$                           -$                         

4,483,094$           720,000$           720,000$            998,894$           

Tooele ATC

TATC - Seal Coat Parking Lot 17,000$                  17,000$               17,000$               17,000$              

17,000$                 17,000$              17,000$              17,000$             

USHE TOTALS

UCAT TOTALS 18,827,914$    5,382,462$    5,462,462$    7,439,129$   

Higher Education GRAND TOTAL 126,527,326$  62,940,323$  67,199,836$  91,647,178$ 
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State Agencies
Agriculture

AGRICULTURE, Server Room AC Upgrade 20,000$                   25,142$                 25,142$                25,142$                 

AGRICULTURE, Upgrade HVAC Control System 278,000$                 336,865$               336,865$              336,865$              

AGRICULTURE, Irrigation  Renovation 120,000$                 153,521$               153,521$              153,521$              

418,000$                515,528$              515,528$             515,528$             

Alcoholic Beverage Control

Layton Store #30 Expansion and Office Enclosed 500,000$                 500,000$              500,000$              

DABC ADMIN, Replace Data Room AC 38,000$                   47,808$                 47,808$                47,808$                 

ABC STORE 09 MURRAY,  Replace Packaged Roof Top Units 40,000$                   40,000$                 40,000$                40,000$                 

ABC STORE 29 HOLLADAY, Stainless Steel Hand Railings 46,000$                   46,000$                 46,000$                46,000$                 

ABC #30, Dock Lift Replacement                                     25,000$                   25,000$                 25,000$                25,000$                 

DABC Club Store, Replace Sealant at Expan. Joints, Perimeter of Windows & Doors. Replace Plastic Sheer Curtains at Roll Up Door 10,500$                   15,226$                 15,226$                15,226$                 

ABC 28, Add Awning and Two Side Enclosure to Dock Area 25,000$                   36,500$                 36,500$                36,500$                 

DABC ADMIN, Replace Admin. Restrooms, Replace Mixing Valves 41,000$                   55,504$                 55,504$                55,504$                 

ABC #16  SANDY, Interior LED Lighting Upgrade 35,000$                   35,000$                 35,000$                35,000$                 

DABC WAREHOUSE, North Restroom upgrades 30,000$                   41,954$                 41,954$                41,954$                 

DABC ADMIN, Add Stove Hood for Commercial Range 20,000$                   24,636$                 24,636$                24,636$                 

ABC 10 TOOELE, Roof Replacement 40,800$                   143,469$               143,469$              143,469$              

Layton ABC #30, Dumpster Relocation and Landscape Renovation and Upgrade 95,000$                   -$                            -$                           95,000$                 

Logan ABC #6 Reroof 79,354$                   79,354$                 79,354$                79,354$                 

1,025,654$            590,451$              1,090,451$         1,185,451$          

Capitol Preservation Board

TRAVEL COUNCIL, Implementing Results of Foundation & Patio Area Study 250,000$                 424,898$               424,898$              424,898$              

STATE OFFICE BUILDING, Restroom and Waste Line Upgrade 650,000$                 650,000$               650,000$              650,000$              

STATE OFFICE BUILDING, Building  Replacement of Supply Fans, Air Handlers and Coil Units 800,000$                 800,000$               800,000$              800,000$              

DUP, HVAC Upgrade Phase II 125,000$                 184,000$               184,000$              184,000$              

TRAVEL COUNCIL, Basement Restroom Upgrade 45,000$                   62,931$                 62,931$                62,931$                 

DUP, Restroom Upgrade 45,000$                   45,000$                 45,000$                45,000$                 

MORMON BATALLION, Statue Repointing 500,000$                 -$                            -$                           500,000$              

CAPITOL CAMPUS, Campus Wide Rekeying 750,000$                 -$                            -$                           750,000$              

CAPITOL CAMPUS, Parking Lot Poles, LED Upgrade 170,000$                 -$                            -$                           170,000$              

CAPITOL BUILDING, Interior Dome LED Upgrade 35,000$                   85,000$                 85,000$                85,000$                 

CAPITOL BUILDING, Exterior Dome LED Upgrade 50,000$                   50,000$                 50,000$                50,000$                 

State Office Building - Roofing Improvements 164,300$                 164,300$               164,300$              164,300$              

Legislative Research, Capitol Space Remodel* 200,000$                 -$                            200,000$              200,000$              

3,784,300$            2,466,129$          2,666,129$         4,086,129$          

Heritage & Arts

RIO GRANDE, Replace, Repair Restore Exterior Windows 393,000$                 393,000$               393,000$              393,000$              

RIO GRANDE, Floors & Wood 70,000$                   70,000$                 70,000$                70,000$                 

RIO GRANDE, Irrigation Renovation and Upgrade to IQ Controls 65,000$                   87,804$                 87,804$                87,804$                 

UTAH FINE ARTS, Landscape & Irrigation Renovation & IQ Controls Update 80,000$                   -$                            107,720$              107,720$              

Heritage and Arts, Rio Grande Building Parking Lot Security Infrastructure (gate and fencing)* 50,000$                   -$                            50,000$                50,000$                 

658,000$                550,804$              708,524$             708,524$             

Corrections

 SMU Shower Renovation/Upgrade 46,125$                   47,125$                 47,125$                47,125$                 

 Atherton Secure Cell Addition 51,660$                   59,570$                 59,570$                59,570$                 

 Fortitude CCC Intake Area Remodel 131,610$                 177,415$               177,415$              177,415$              

 Olympus VAV Controls 146,500$                 146,500$               146,500$              146,500$              

 Irrigation Pumps-Replacement 50,738$                   50,738$                 50,738$                50,738$                 

 Timpanogos Building #5- Draper  244,155$                 244,155$               244,155$              244,155$              

 A-Block AC Remodel 113,652$                 121,695$               121,695$              121,695$              

 Star 1-4 HVAC for Control Rm.'s 85,872$                   85,872$                 85,872$                85,872$                 

 Lone Peak RTU Replacement 100,450$                 100,450$               100,450$              100,450$              

 Timp 2&4 Control Room Remodel 230,700$                 243,756$               243,756$              243,756$              

 SSD Shower Replacements 95,940$                   114,971$               114,971$              114,971$              

 Henry Compound AHU Replacements 319,800$                 319,800$               319,800$              319,800$              

 Medical Access Control Installation 73,800$                   73,800$                 73,800$                73,800$                 

 Bonneville Security Camera System Upgrades 17,220$                   14,540$                 14,540$                14,540$                 

 Bonneville Door Alarms 12,300$                   12,300$                 12,300$                12,300$                 

 AP&P Centers Mold Mitigation with Door and Hardware Replacement 113,837$                 151,484$               151,484$              151,484$              

 Atherton HVAC Repairs Admin Area 53,505$                   53,505$                 53,505$                53,505$                 

 Bonneville Gym Ventilation 9,840$                     9,840$                   9,840$                  9,840$                   

 NUCCC HVAC Controls Upgrade 30,750$                   30,000$                 30,000$                30,000$                 

 Fortitude Ctr. Cameras 27,670$                   27,670$                 27,670$                27,670$                 

 Inmate DTV System conversion/Upg. 147,600$                 147,600$               147,600$              147,600$              

 Henry Intercom System 184,500$                 184,500$               184,500$              184,500$              

 A-West Yard Concrete 92,250$                   92,250$                 92,250$                92,250$                 

 Metering requirements SB-217 Ph.-1 1,250,000$             1,250,000$           750,000$              1,250,000$           
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 AP&P Center intercom repairs, multiple location 13,530$                  13,530$                13,530$                13,530$                 

 Atherton Resident Sink/Cabinet Replacement 63,960$                  117,796$              117,796$              117,796$               

 NUCCC Camera/DVR Upgrade 246,242$                235,000$              235,000$              235,000$               

 Atherton Kitchen/Dining Floor Resurfacing 28,290$                  -$                            29,876$                29,876$                 

 Resurface 7 Mini-Recreation Yards 104,550$                -$                            -$                           104,550$               

 CUCF DVR to NVR Upgrade Ph.1 148,500$                -$                            -$                           180,717$               

 NUCCC Treatment Hall Addition 246,000$                -$                            -$                           246,000$               

 Hazmat Door & Dock Remodel 35,500$                  -$                            24,550$                35,500$                 

 CUCF Site Perimeter Fence Repairs 90,528$                  -$                            -$                           90,528$                 

 CUCF Shooting Range Upgrade 79,766$                  -$                            -$                           -$                            

 CUCF VDS Remodel & Controls Upgrade 164,342$                -$                            -$                           148,645$               

 Timp dual fuel supply source 1,318,645$            -$                            -$                           -$                            

 Atherton Treatment/Programming Building 590,400$                -$                            -$                           600,000$               
  AP&P Building Cedar City Re-roof  60,358$                  60,358$                60,358$                60,358$                 

6,821,085$           4,186,220$         3,740,646$         5,622,036$          

Courts

SALT LAKE COURTS BLDG, Elevator Modernization Project, Phase #2 500,000$                500,000$              500,000$              500,000$               

WEST JORDAN COURTS, Fire Panel and Voice Evacuation Replacement 450,000$                246,410$              246,410$              246,410$               

BRIGHAM COURT,  Boiler Replacement                                                      70,000$                  90,000$                90,000$                90,000$                 

BRIGHAM COURT,  DVR, Cameras and Security Access Controls Replacement                                                     200,000$                200,000$              200,000$              200,000$               

OGDEN COURTS,   Replace Exterior Ice Melt System  450,000$                300,000$              300,000$              300,000$               

SALT LAKE COURTS BLDG,  Replace Fire Dry Pipe Mains 250,000$                303,000$              303,000$              303,000$               

OGDEN COURTS,   Elevator Cooling Room System Replacement; Chiller Replacement  $               163,000  $              450,000  $             450,000  $              450,000 

TOOELE COURTS, Upgrade Front End Software, HVAC Controls 30,325$                  43,873$                43,873$                43,873$                 

TOOELE COURTS, Replace Domestic Hot Water Tank 18,000$                  18,000$                18,000$                18,000$                 

SALT LAKE COURTS BLDG, Replace Emergency Generator Transfer Switch 10,000$                  19,108$                19,108$                19,108$                 

SALT LAKE COURTS BLDG, Valves and Fixtures 695,129$                695,129$              695,129$              695,129$               

SALT LAKE COURTS BLDG, Replace all  Freeze Thermostats and CO Sensors 20,000$                  22,800$                22,800$                22,800$                 

SALT LAKE COURTS BLDG, Add HVAC Automation Server 40,500$                  42,000$                42,000$                42,000$                 

SALT LAKE COURTS BLDG, Replace Control Room HVAC and Floor System 50,000$                  47,045$                47,045$                47,045$                 

SALT LAKE COURTS BLDG, Replace the Rooftop Small Data Room AC System 50,000$                  59,476$                59,476$                59,476$                 

ST. GEORGE COURTS, Upgrade Cooling Tower 79,000$                  79,000$                79,000$                79,000$                 

CEDAR CITY COURTS, Replace Skylight - Sidewalk Replacement 165,000$                165,000$              165,000$              165,000$               

Cedar City - Block Fence 25,000$                  -$                            25,000$                25,000$                 

LAYTON COURTS,   Boiler Replacement                               70,000$                  -$                            90,000$                90,000$                 

Layton Courthouse Remodel (Carpet, Gallery Seating, Removal of Wall Paper and Repaint) 75,000$                  -$                            75,000$                75,000$                 

WEST VALLEY 3RD DISTRICT COURT, Replace Existing Boiler and Burner Assembly, Pumps Completed 130,000$                -$                            -$                           130,000$               

WEST JORDAN COURTS,  Add Cooling Tower, Replace the Outside Air Damp and Add Supplemental Heating to the System300,000$                -$                            -$                           300,000$               

SALT LAKE COURTS BLDG, Replace Access Control and Front End Security 750,000$                840,300$              840,300$              840,300$               

Matheson Appellate Court Counter Remodel 150,000$                -$                            -$                           150,000$               

WEST VALLEY 3RD DISTRICT COURT, Small Improvement Project  is Attached List. 45,000$                  -$                            -$                           45,000$                 

OGDEN COURTS, Replace Counter Tops and Faucets 50,000$                  -$                            -$                           50,000$                 

WEST VALLEY 3RD DISTRICT COURT, Replace Roll Up Door and Operator. 10,000$                  -$                            -$                           10,000$                 

SALT LAKE COURTS BLDG, Replace Countertops in Breakrooms and Restrooms 93,750$                  -$                            -$                           93,750$                 

OGDEN COURTS, Replace Counter Tops and Faucets 30,000$                  -$                            -$                           30,000$                 

TOOELE COURTS, Disconnect off Culinary Water Supply 27,000$                  -$                            -$                           27,000$                 

SALT LAKE COURTS PARKING TERRACE, Replace snow melting systems 20,000$                  -$                            -$                           20,000$                 

SALT LAKE COURTS PARKING TERRACE, Replace Parking Garage CO Monitoring System 99,000$                  -$                            -$                           99,000$                 

WEST JORDAN COURTS, Replace Stairwell VCT Flooring 16,000$                  -$                            -$                           16,000$                 

WEST JORDAN COURTS, Repair Stone Facing 47,500$                  -$                            -$                           47,500$                 

OGDEN COURTS,   Repaint Interior and Exterior of Facil ity                                             180,000$                -$                            -$                           180,000$               

SALT LAKE COURTS BLDG, Replace Window Coverings 300,000$                -$                            -$                           300,000$               

WEST JORDAN COURTS,  Holding Cell and Flooring Epoxy Painting 23,000$                  -$                            -$                           23,000$                 

WEST JORDAN COURTS, Courtroom & Judges Chamber LED Lighting 9,000$                    -$                            -$                           9,000$                   

Ogden District  Electronic Courtroom Equipment 75,000$                  -$                            -$                           75,000$                 

WEST VALLEY 3RD DISTRICT COURT, Replace Roll Up Door and Operator. 10,000$                  -$                            -$                           10,000$                 

SALT LAKE COURTS BLDG, Replace Holding Cell Control Room 110,000$                -$                            -$                           110,000$               

ICAP, Replace Heating and Cooling Units for Facil ity. 15,000$                  -$                            -$                           15,000$                 

WEST JORDAN COURT: Renovate Parking Island Landscape 50,000$                  -$                            -$                           50,000$                 

  St. George Courts - replace controls for Smoke Evac Systems - new 72,500$                  72,500$                72,500$                72,500$                 

6,023,704$           4,193,641$         4,383,641$         6,173,891$          

DFCM

OGDEN REGIONAL CENTER,  Resurface and Repair Crumbling Stairs and Landings on East Parking Structure 70,000$                  90,000$                90,000$                90,000$                 

CALVIN RAMPTON BUILDING, Fan Walls, Cooling Coils, VFDS, Waterline Repair 775,000$                770,000$              770,000$              770,000$               

CALVIN RAMPTON BUILDING,  Restroom Remodel 1,180,000$            1,180,000$           1,180,000$          1,180,000$           

HEBER M WELLS, Restrooms 600,000$                904,931$              904,931$              904,931$               

RICHFIELD REGIONAL CENTER, Add Outside Lighting to Building 25,000$                  25,000$                25,000$                25,000$                 

STATE LIBRARY/DSVBI, Replace all  AHU units and rooftop units 1,000,000$            850,000$              1,000,000$           

STATE LIBRARY/DSVBI, Upgrade HVAC controls system 303,567$                428,715$              428,715$              428,715$               

MULTI-AGENCY BUILDING, Replace Leaking Skylight 280,000$                292,554$              292,554$              292,554$               

ARCHIVES, CLEARFIELD C-6 WAREHOUSE,  Emergency Backup Generator 85,000$                  85,000$                85,000$                85,000$                 
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RICHFIELD REGIONAL CENTER, Add Trench on North Side of Building 30,000$                30,000$               30,000$           30,000$                 

ARCHIVES, CLEARFIELD C-6 WAREHOUSE, Lighting Upgrade 50,000$                -$                           -$                      50,000$                 

CALVIN RAMPTON BUILDING, Security Camera and System Upgrade 230,000$             230,000$             230,000$        230,000$               

CALVIN RAMPTON BUILDING, Replace Kallwall Skylight System 525,000$             -$                           -$                      525,000$               

RC #2 HEALTH CENTER, Upgrade HVAC Controls System 78,000$                -$                           -$                      78,000$                 

BRIGHAM REGIONAL CENTER, Wall Construction                  40,000$                -$                           -$                      40,000$                 

CALVIN RAMPTON BUILDING, Replace Slab-on-Grade Reinforced Concrete 160,000$             -$                           -$                      160,000$               

STATE LIBRARY/DSVBI, Replace VCT Tile in Break Rooms, Kitchens, Hallway 52,000$                52,000$               52,000$           52,000$                 

STATE LIBRARY/DSVBI, Replace Security Camera System 50,201$                -$                           -$                      50,201$                 

OGDEN REGIONAL CENTER, Domestic Water Piping and Roof Drain Piping   Replacement         250,000$             -$                           -$                      250,000$               

BRIGHAM REGIONAL CENTER, Access Door Controls                                              60,000$                -$                           -$                      60,000$                 

ACADEMY SQUARE, Front Counter Remodel 39,000$                -$                           -$                      39,000$                 

OGDEN REGIONAL CENTER, Doors, Locks, and Hardware Replacement                                                                190,000$             -$                           -$                      190,000$               

RICHFIELD REGIONAL CENTER, Demo & Replace Shop DWS Storage Building 175,000$             -$                           -$                      175,000$               

HEBER M WELLS, Parking Garage 80,000$                -$                           -$                      80,000$                 

MOAB REGIONAL CENTER, Retaining Wall 23,000$                -$                           -$                      23,000$                 

PROVO REGIONAL,  Landscape & Irrigation Renovation & IQ Controls Update, Include Entries. 100,000$             -$                           -$                      100,000$               

CALVIN RAMPTON BUILDING Renovate Islands to Xeriscape 130,000$             -$                           -$                      100,000$               

HIGHLAND PLAZA, Landscape and Irrigation Renovation 65,000$                -$                           -$                      65,000$                 

 GOVERNOR'S MANSION, Re-solder Copper Roof Joints Funded FY'16 not enough Money in project #14380310 25,000$                25,000$               25,000$           25,000$                 

GOVERNOR'S MANSION, Change Chilled Water Strainers Funded FY'16 not enough Money in project #14380310 40,000$                -$                           -$                      -$                             

 GOVERNOR'S MANSION, Upgrade HVAC Controls Funded FY'16 not enough Money in project #14380310 63,750$                -$                           -$                      -$                             

GOVERNOR'S MANSION, Ext. Window Painting $85,000, Masonary Re-pointing Project Funded FY'16 not enough in P.J. #14380310 100,000$             125,408$             125,408$        125,408$               

GOVERNOR'S MANSION, Replace Roof Heating HW Circulation Pump / Motors 3 H.P. X 2 2,300$                  -$                           -$                      -$                             

GOVERNOR'S MANSION, Replace Chilled Water Pump / Motors 3 H.P. X 2 and Two Valves on Chiller That Was Missed on HVAC DX Unit Change Out.8,000$                  -$                           -$                      -$                             

GOVERNOR'S MANSION, Replace Heating Water Pumps / Motors 1 H.P. X 2 3,000$                  -$                           -$                      -$                             

GOVERNOR'S MANSION, Replace HW Water Pumps / Motors 1 H.P. X1 1,300$                  -$                           -$                      -$                             

GOVERNOR'S MANSION, Replace East and West Gate Entry Lights Add Parking Lighting for Visitors Lot. 45,000$                55,431$               55,431$           55,431$                 

 Governor's Mansion - Mechanical Upgrades and Replacements 188,266$             188,266$             188,266$        188,266$               

DFCM Arch Flash engineering 2,500,000$          -$                           -$                      -$                             

9,622,384$         4,482,305$        5,332,305$    7,467,506$          

Enviromental Quality 

-$                           -$                           -$                      -$                             

-$                          -$                          -$                     -$                            

Fairpark

Fairpark Multipurpose Roof Replace And Damage Repair 220,000$             287,575$             287,575$        287,575$               

Fairpark Grand Building Interior Renovation 550,000$             616,405$             616,405$        616,405$               

Fairpark Deferred Maintenance Weather Stripping/Door Refurbish 95,000$                -$                           117,170$        117,170$               

Fairpark A/C & Exhaust/Deferred Maintenance 140,000$             -$                           -$                      177,873$               

Fairpark Grand Building AHU's A/C Deferred Maintenance/Upgrade 114,000$             -$                           -$                      114,000$               

Fairpark Food Court Window Replacement 204,000$             -$                           -$                      204,000$               

Fairpark Exterior Light Replacement 60,000$                60,000$               62,534$           60,000$                 

Fairpark Midway Street Drainage 1,200,000$          -$                           -$                      -$                             

Fairpark Showring Roof Replacement 80,000$                94,080$               94,080$           94,080$                 

2,663,000$         1,058,060$        1,177,764$    1,671,103$          

Health

CANNON HEALTH, Replace Fire Alarm System 225,000$             279,433$             279,433$        279,433$               

CANNON HEALTH, Replace Cooling Tower and Pumps 178,000$             274,190$             274,190$        274,190$               

HIGHLAND PLAZA, Generator 325,000$             -$                           -$                      389,870$               

UNIFIED LAB, Exhaust/Return Fan  Wall Upgrade 307,000$             389,870$             389,870$        314,000$               

HIGHLAND PLAZA, Chiller 200,000$             -$                           -$                      200,000$               

HIGHLAND PLAZA, Boilers 250,000$             -$                           -$                      250,000$               

HIGHLAND PLAZA, Building Control 200,000$             -$                           -$                      -$                             

CANNON HEALTH, Replace Parking Lot Lights 350,000$             -$                           -$                      -$                             

CANNON HEALTH, Daycare Restroom Remodel 29,795$                -$                           -$                      -$                             

CANNON HEALTH, Replace Acoustical Ceiling Tile and Grid 650,425$             -$                           -$                      -$                             

CANNON HEALTH, Upgrade HVAC Controls System 240,120$             -$                           -$                      -$                             

CANNON HEALTH, Install  Fire Sprinkler System 380,000$             -$                           -$                      -$                             

CANNON HEALTH, Parking Lot Replacement 400,000$             -$                           -$                      -$                             

CANNON HEALTH, Fitness Center Locker Room Remodel 60,724$                -$                           -$                      -$                             

CANNON HEALTH, Replace Trash Compactor 30,000$                -$                           -$                      -$                             

3,826,064$         943,493$            943,493$       1,707,493$          
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Human Services  

 VERNAL HUMAN SERVICES, Replace Emergency Lighting Battery Backup System 30,000$          -$                      62,000$           62,000$          

 7TH WEST JUVENILE COURTS, Exterior Window and Door Upgrade 175,594$        -$                      -$                       274,582$        

 7TH WEST JUVENILE COURTS, Roofing System Replacement 224,282$        430,783$        430,783$         430,783$        

 8455 - Salt Lake Valley Detention - Replace Direct Digital Controls 276,250$        -$                      -$                       276,250$        

 Farmington Bay Youth Center - Replace Direct Digital Controls 225,000$        -$                      -$                       -$                      

 9203 - Central Utah Youth Center - Upgrade Fire Alarm Control Panel 72,000$          -$                      -$                       72,000$          

 USH VOIP Phone Conversion 177,000$        -$                      -$                       177,000$        

 USH Paging System 400,000$        -$                      -$                       400,000$        

 2217 - DYC Decker Lake Youth Center - Replace BUR Covering System 211,570$        292,554$        292,554$         292,554$        

 8455 - Salt Lake Valley Detention - Replace EPDM Single-Ply Membrane 1,020,000$     644,901$        644,901$         644,901$        

 USH Excel House/Museum Structural Upgrade 500,000$        -$                      -$                       653,308$        

 USDC Steam Line Replacement Phase III  2,500,000$     2,500,000$     2,500,000$      2,500,000$     

 Washington County Youth Crisis Center - Remodel 500,000$        -$                      -$                       500,000$        

 USH Chapel HVAC System & Electrical Upgrade 138,625$        -$                      -$                       138,625$        

 Salt Lake Detention Center - Rooftop unit replacement 540,500$        540,500$        540,500$         540,500$        

 Salt Lake Detention Center - Controls replacement 276,250$        276,250$        276,250$         276,250$        

 DHSDC Oakridge HVAC 726,168$        -$                      -$                       -$                      

 Slate Canyon Youth Center - Remodel 400,000$        -$                      -$                       -$                      

 USDC Landscape Master Plan 904,416$        -$                      -$                       -$                      

 5312 - Wasatch Youth Center - Replace Chiller 136,500$        -$                      -$                       -$                      

 5312 - Wasatch Youth Center - Replace Cooling Tower 33,120$          -$                      -$                       -$                      

 DHSDC Parking Lot Asphalt Maintenance 300,000$        -$                      -$                       -$                      

 9203 - Central Utah Youth Center - Replace EPDM Single-Ply Membrane 187,200$        -$                      -$                       -$                      

 8455 - Salt Lake Valley Detention - Replace 29 Package Unit - RTU's 540,500$        -$                      -$                       -$                      

 USH Paving 400,000$        -$                      -$                       -$                      

 USH Rampton I Generator Replacement 46,000$          -$                      -$                       -$                      

 USH Rampton Cafeteria Generator Replacement 46,000$          -$                      -$                       -$                      

 USH Rampton Cafeteria Exhaust Fan Replacement 28,875$          -$                      -$                       -$                      

 8610 - Slate Canyon Youth Center - Replace BUR (Built-up Roofing) System 390,000$        -$                      -$                       -$                      

 8289, 8290,  8291 Farmington Bay Youth Center - Replace EPDM Single-Ply Membrane 169,620$        -$                      -$                       -$                      

 USH Boiler Upgrade "Cleaver Brooks 300 hp" 50,000$          -$                      -$                       -$                      

USH Support Services Building Fire Alarm Replacement 31,812$          -$                      -$                       -$                      

 USH Administration Building Electrical Upgrade 108,525$        -$                      -$                       -$                      

 USH Forensic Building Exhaust Fan Replacement 26,432$          -$                      -$                       -$                      

USH Support Services Structural Assesment 12,000$          -$                      -$                       -$                      

USH Road Salt Storage 22,000$          -$                      -$                       -$                      

USH Administration Patio Drain 15,000$          -$                      -$                       -$                      
USH Roof Electrical Room at Castle 20,000$          -$                      -$                       -$                      

11,861,239$ 4,684,988$   4,746,988$    7,238,753$   

National Guard

Replace Electrical Service/Distribution 1,218,750$     1,578,000$     1,578,000$      1,578,000$     

ARMORY, LOGAN, Domestic water piping replacement- 45,000$          45,000$          45,000$           45,000$          

ARMORY, AMERICAN FORK, Replace A/C units, controls & condensers  300,000$        391,000$        391,000$         391,000$        

Replace Fire Alarm System Draper Facil ity 262,500$        352,000$        352,000$         352,000$        

Repair/Replace fire suppression system 747,500$        -$                      -$                       934,600$        

Control System backbone at Camp Will iams (Add to increase building controls to improve efficiency) 69,000$          -$                      69,000$           69,000$          

New Roof at Brigham City Armory 220,000$        220,000$        220,000$         220,000$        

EIFS Exterior Option for RVALUE to meet Energy Code for Building Envelope 1,353,750$     -$                      -$                       -$                      

ARMORY, PRICE, Relocate backflow preventer & add water softener 85,000$          -$                      -$                       85,000$          

ARMORY, PRICE, Replace sewer piping 52,000$          -$                      -$                       52,000$          

ARMORY, SPANISH FORK,  Replace water heater 125,000$        -$                      -$                       125,000$        

ARMORY, SPANISH FORK, Repair gym floor 80,000$          -$                      -$                       80,000$          

ARMORY, TOOELE, Epoxy dril l  hall  floor south end 8,400$             -$                      -$                       -$                      

ARMORY, TOOELE, Carpet replacement 25,699$          -$                      -$                       -$                      

ARMORY, OREM, Replace 110-ton chiller & add additional chil led water pump 250,000$        -$                      -$                       250,000$        

ARMORY, TOOELE, Add awning above northeast and northwest stairs 45,122$          -$                      -$                       -$                      

4,887,721$   2,586,000$   2,655,000$    4,181,600$   
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Natural Resources 

DNR, Exterior/Interior Security Camera 110,263$               136,685$           136,685$            136,685$             

DNR, Building Lighting Control Upgrade, East Building 178,000$               218,236$           218,236$            218,236$             

DNR, Replace Electrical Panels & Transformers 38,665$                 38,665$              38,665$               38,665$               

VERNAL DNR, Replace All Exterior Entry Doors. 20,000$                 38,000$              38,000$               38,000$               

DNR, Irrigation Renovation IQ Update 85,000$                 -$                         110,229$            110,229$             

431,928$              431,586$          541,815$           541,815$            

Parks & Recreation

Bear Lake Marina Dock Replacement (Phase 3) 1,500,000$           1,500,000$        1,500,000$         1,500,000$         

Bear Lake Rendezvous Beach CG Restroom Replacement 300,000$               -$                         -$                          300,000$             

Goblin Valley Overlook Restroom Replacement/Upgrade 450,000$               450,000$           450,000$            450,000$             

Deer Creek Horned Owl Campground Restroom Replacement 300,000$               300,000$           300,000$            300,000$             

Green River Campground Restroom Replacement 300,000$               300,000$           300,000$            300,000$             

Edge of the Cedars Visitor Center Rooftop HVAC Replacement 250,000$               -$                         -$                          250,000$             

Edge of the Cedars Visitor Center Boiler Replacement 120,000$               -$                         -$                          120,000$             

Palisade Main Culinary Water Storage Tank Replacement & Upgrade 200,000$               -$                         -$                          200,000$             

Starvation Main Culinary Well Improvements 100,000$               -$                         -$                          136,750$             

Jordan River OHV Irrigation Pump Generator Upgrade for Power 150,000$               -$                         -$                          204,000$             

Otter Creek Campground Asphalt Repairs 250,000$               250,000$           250,000$            250,000$             

Anasazi Asphalt Paving Repairs 250,000$               -$                         -$                          250,000$             

Otter Creek Entrance Station/Office Replacement 350,000$               250,000$           250,000$            250,000$             

Snow Canyon Main Road Asphalt Overlay/Repairs 750,000$               -$                         -$                          -$                          

 Green River Clubhouse Reroof 39,588$                 -$                         39,588$               39,588$               

 Red Fleet State park Maintenance Shop Reroof 21,837$                 -$                         21,837$               21,837$               

5,331,425$          3,050,000$       3,111,425$        4,572,175$        

Wildlife Resources

Central Region Office Replacement 2,400,000$           1,200,000$        1,200,000$         1,600,000$         

Hardware Ranch Culinary Water System 335,000$               335,000$           335,000$            335,000$             

Lee Kay Center Entrance, Electrical, Water 358,000$               398,409$           -$                          398,409$             

Great Basin Research Center Pavement Upgrades 27,000$                 -$                         43,113$               43,113$               

Lee Kay Fish Hatchery Road Paving 292,575$               -$                         -$                          292,575$             

Mammoth Creek Hatchery Pavement And Repairs 322,000$               -$                         -$                          322,000$             

Vernal Game Farm Pavement Up-grades 343,000$               -$                         -$                          343,000$             

Flaming Gorge Fisheries Project Pavement Up-grades 211,000$               -$                         -$                          -$                          

 Browns Park Field Station House Re-roof 24,180$                 24,180$              24,180$               24,180$               

4,312,755$          1,957,589$       1,602,293$        3,358,277$        

Office Of Education

USDB Ogden Card Access System 160,000$               160,000$           160,000$            160,000$             

USDB Ogden Upgrade Honeywell FS90 Fire Panel System 140,000$               140,000$           140,000$            140,000$             

USDB Ogden A/V Classroom Emergency System for the Deaf Students & Staff 150,000$               150,000$           150,000$            150,000$             

USDB Ogden Carpeting for the ERC and USIMAC Departments 36,000$                 -$                         -$                          -$                          

USDB Ogden Campus Domestic Hot Water Tank 45,000$                 -$                         -$                          45,000$               

USDB Ogden Central HVAC for the STEP Building and for student cottages 35,000$                 -$                         -$                          35,000$               

USDB Ogden Cottages kitchen/bathroom upgrade and carpeting 59,000$                 -$                         -$                          -$                          

USDB Ogden Roof membrane for Deaf and Blind School wings and shop 600,000$               -$                         -$                          -$                          

USDB Ogden Roof asphalt shingles for 4 cottages and STEP Bldg. 45,000$                 -$                         -$                          -$                          

SCHOOLS FOR THE DEAF AND THE BLIND, Student Cottage Renovation* 320,000$               -$                         -$                          320,000$             

TAYLORSVILLE DEAF CENTER, Chiller & Cooling Tower Replacement 347,000$               347,000$           347,000$            347,000$             

OFFICE OF EDUCATION, Replace Boilers 170,000$               213,000$           213,000$            213,000$             

OFFICE OF EDUCATION, Water Main 50,000$                 -$                         50,000$               50,000$               

OFFICE OF EDUCATION, Parking Lot Lighting 70,000$                 -$                         -$                          84,450$               

JUDY ANN BUFFMIRE BLDG, Parking Lot Reseal and Restripe 10,000$                 -$                         -$                          12,120$               

JUDY ANN BUFFMIRE BLDG, Upgrade HVAC Control System 73,000$                 -$                         -$                          96,699$               

JUDY ANN BUFFMIRE BLDG, Carpet Replacement 100,952$               -$                         -$                          -$                          

JUDY ANN BUFFMIRE BLDG, Door Replacement Corridor 25,418$                 -$                         -$                          25,418$               

OFFICE OF EDUCATION, Paint all  Common Areas 160,000$               -$                         -$                          -$                          

OFFICE OF EDUCATION, Carpet Replacement 450,000$               -$                         -$                          -$                          

OFFICE OF EDUCATION, Landscape and Irrigation Renovation 55,000$                 -$                         -$                          -$                          

3,101,370$          1,010,000$       1,060,000$        1,678,687$        
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Public Safety

MURRAY HIGHWAY PATROL  ADMIN, Replace Hot, Chilled and Heating Water Circulation Pumps 12,500$                  241,000$               241,000$             241,000$            

MURRAY HIGHWAY PATROL  ADMIN, Chiller Replacement 226,000$                -$                             -$                          226,000$            

AP&P, Cooling Tower Replacement 80,000$                  80,000$                  80,000$               80,000$               

AP&P, Office Remodel 350,000$                -$                             -$                          -$                          

TAYLORSVILLE BCI OFFICE, Parking Lot and Exterior Building LED Lighting Upgrade 45,000$                  55,431$                  55,431$               55,431$               

TAYLORSVILLE BCI OFFICE  08517  Irrigation Controller And Metering Upgrade 12,000$                  14,782$                  14,782$               14,782$               

DLDMV  Irrigation Controller and Metering Upgrade 9,000$                    9,000$                    9,000$                 9,000$                 

WEST VALLEY DRIVERS LICENSE,  Replace Single ADA Automatic Door Operator System 3,125$                    3,125$                    3,125$                 3,125$                 

TAYLORSVILLE BCI OFFICE: Landscape & Irrigation Renovation & Update 60,000$                  72,878$                  72,878$               72,878$               

OREM PUBLIC SAFETY Landscape and Irrigation Renovations 40,000$                  40,000$                  40,000$               40,000$               

837,625$               516,216$              516,216$            742,216$           

Tax Commission

TAX COMMISSION, Replace Elevator Hydraulic Piping 45,120$                  86,274$                  86,274$               86,274$               

TAX COMMISSION, Replace Parking Lot Lights 350,000$                250,000$               250,000$             250,000$            

TAX COMMISSION, Exit Lighting Upgrade Processing 10,000$                  -$                             -$                          10,000$               

TAX COMMISSION, Restroom Remodel 230,136$                -$                             -$                          280,122$            

TAX COMMISSION, Breakroom Remodel 120,000$                -$                             -$                          -$                          

TAX COMMISSION, Fitness Locker Room Remodel 85,157$                  -$                             -$                          -$                          

TAX COMMISSION, Lobby Tile Replacement 161,238$                -$                             -$                          161,238$            

1,001,651$           336,274$              336,274$            787,634$           

UDOT

MAINTENANCE TESTING FACILITY,  Replace Domestic Hot Water Heaters and Circulation Pumps 11,250$                  17,358$                  17,358$               17,358$               

MAINTENANCE TESTING FACILITY,  Paint Ceiling, Walls and Overhead Doors of Car shop and Prep Shop. 70,000$                  95,433$                  95,433$               95,433$               

OREM REGION 3 UDOT, Replace Heating & Cooling System 400,000$                400,000$               400,000$             400,000$            

Upgrade HVAC Region One Materials Lab 275,000$                275,000$               275,000$             275,000$            

Replace Swithboard, Building Reroof and Misc. Repairs - Region One Office 175,000$                175,000$               175,000$             175,000$            

Install  new septic system - Huntsvil le Station 100,000$                -$                             100,000$             100,000$            

Construct new site water runoff retention - Colton Station 500,000$                600,825$               600,825$             600,825$            

Replace floor drains and drain system - Richmond Station 100,000$                -$                             100,000$             100,000$            

Replace Windows and Office Remodel - Beaver Station 185,000$                185,000$               185,000$             185,000$            

Repair Service Pits - Various Locations 150,000$                150,000$               -$                          150,000$            

Station 3426 Spanish Fork - Paint Building 100,000$                -$                             -$                          100,000$            

Covered Storage - Region 3 Warehouse 75,000$                  -$                             -$                          75,000$               

Replace Windows  - Salt Lake East Station 75,000$                  -$                             -$                          102,000$            

Various Locations -HVAC Upgrades 165,000$                -$                             -$                          165,000$            

Overhead doors - Salt Lake Northwest Station 50,000$                  -$                             -$                          50,000$               

Station 3437A - Greendale 50,000$                  -$                             -$                          50,000$               

Office expansion and remodel - Long Valley Station 50,000$                  -$                             -$                          50,000$               

Move Gas Island - Monticello 150,000$                -$                             -$                          150,000$            

Automated Electric Gates - Various Locations 600,000$                -$                             -$                          -$                          

Lighting Upgrades- Various Locations 100,000$                -$                             -$                          -$                          

Remodel office area- Emery                                              Repair site drainage                                50,000$                  -$                             -$                          -$                          

New Wash Rack - Mt. Carmel 60,000$                  -$                             -$                          -$                          

Connect radiant floor heating system - Wellsvil le and Strawberry 275,000$                -$                             -$                          -$                          

Repair Floor - Various Locations 100,000$                -$                             -$                          -$                          

 Lunt Park Rest Stop Reroof 78,475$                  78,475$                  78,475$               78,475$               

 UDOT Region #2 Carpenter/Landscape Building Reroof 27,543$                  27,543$                  27,543$               27,543$               

3,972,268$           2,004,634$           2,054,634$        2,946,634$        

Veterans Affairs

Delayed Egress in all  four Veterans Homes  $               300,000  $               380,300  $            380,300  $            380,300 

Design & Develop 9/10 Acre  $               150,000  $               177,200  $            177,200  $            177,200 

Xeriscape Project  $                  50,000  $              50,000 

500,000$               557,500$              557,500$            607,500$           

Work Force Services

VERNAL DWS,   Replace Rooftop Units 175,000$                175,000$               175,000$             175,000$            

VERNAL DWS, Replace Emergency Lighting Battery Back Up System. 30,000$                  48,000$                  48,000$               48,000$               

CLEARFIELD EMPLOYMENT CENTER,  Second Floor Carpet Replacement 49,000$                  50,000$                  50,000$               50,000$               

DWS 1385, Replace HVAC Units 450,000$                595,000$               595,000$             595,000$            

RC #1 DWS CENTER, Upgrade HVAC Controls System 75,000$                  93,643$                  93,643$               93,643$               

RC #1 DWS CENTER, Elevator Upgrade 100,000$                124,195$               124,195$             124,195$            
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 Vernal DWS-Replace panel Pb, Main Disconect, panel Lb, 30 Kva Transformer, Water Heater, Telephone system  $                            34,000  $                                   -  $                                    -  $                       112,250 

 DWS MIDVALE,  Two Projects: Repoint Bottom Course Of Brick At South And West Elevations & Replace Sealant  $                            10,000  $                                   -  $                                    -  $                         28,582 

DWS 1385, Upgrade VAV System 60,000$                              $                                   -  $                                    - 112,000$                       

DWS METRO, Parking Lot Lighting Upgrade 50,000$                              $                                   -  $                                    - 100,000$                       

DWS METRO, Upgrade Air Ducts 70,000$                              $                                   -  $                                    - 107,500$                       

DWS ADMIN, Cooling Tower 125,000$                           $                                   -  $                                    - 151,900$                       

DWS MIDVALE, Exterior Lighting Led Upgrade 28,000$                              $                                   -  $                                    - 48,000$                         

DWS METRO, Light Fixture Upgrade 40,000$                              $                                   -  $                                    - 68,000$                         

DWS ADMIN, Hot Water Loop 90,000$                              $                                   -  $                                    - -$                                     

WORKFORCE SERVICES, St. George, A/C Unit For DWS Break Room 50,000$                              $                                   -  $                                    - -$                                     

DWS MIDVALE, Landscaping Upgrades 20,000$                              $                                   -  $                                    - -$                                     

DWS ADMIN, Parking Garage Clean & Restripe 60,000$                              $                                   -  $                                    - -$                                     

MIDVALE WFS: Landscape & Irrigation Renovation & Update 150,000$                           $                                   -  $                                    - -$                                     

1,666,000$                      1,085,838$                 1,085,838$                  1,814,070$                  

Total Requested 199,273,499$ 

Higher Education 62,940,323$   67,199,836$   91,647,178$    

63% 63% 61%

State Agencies 37,207,256$   38,826,464$   57,607,022$    
37% 37% 39%

Total Amounts Recommended for funding 100,147,579$ 106,026,300$ 149,254,200$ 

Classification #1 Funded

UNIFIED LAB, First Floor Life Safety Repairs 1,700,000$                       1,322,000$                   1,322,000$                   1,322,000$                    

DWR  Statewide Radon Mitigation 900,000$                          500,000$                      500,000$                      900,000$                       

Statewide Energy Metering Project 2,000,000$                       1,607,521$                   2,000,000$                   5,000,000$                    

Retrofit of State Owned Fuel Tanks to Meet EPA Requirements 2,555,700$                       2,500,000$                   2,500,000$                   2,500,000$                    

UNALLOCATED CAPITAL IMPROVEMENT FUNDS STILL TO BE ALLOCATED 499,400$                       

7,155,700$                       5,929,521$                   6,322,000$                   10,221,400$                 

Grand Total: Higher Ed, State Agencies and Critical Needs 7,155,700$         106,077,100$ 112,348,300$ 159,475,600$ 
 Available fund after 

classification #1's 

and Statewide 

Programs 

 Original                 

Base Amounts 
Capital Improvement Funding at 1.55% 149,254,200$              164,945,600$              

Capital Improvement Funding at 1.1 % 106,026,300$              117,818,300$              

Capital Improvement Funding Base 100,147,579$              111,547,100$              

Statewide Programs

Capital Improvements/ DFCM PM 1,900,000$                       

Emergency Fund 400,000$                          

FCA Program, Building Audits and Building Board 1,300,000$                       

HazMat Emergency Abatement 500,000$                          

HazMat Materials Survey 300,000$                          

Land Option Fund -$                                        

Paving Preventative Maint. -$                                        

Planning Fund -$                                        

Roofing Preventative Maint. -$                                        

Roofing Seismic Program -$                                        

SBEEP 550,000$                          

Space Util ization program 120,000$                          

State Facility Energy Study Fund 150,000$                          

State wide Planning Fund -$                                        

Statewide Infrastructer FCA 250,000$                          

Total Statewide funds 5,470,000$                      

Total Allocated 111,547,100$ 117,818,300$ 164,945,600$ 
Unallocated Balance -$                                   -$                                   -$                                    

Number of Projects 615 271 295 453
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 Utah State Capitol Building 
This building was completed October 9th, 1916 
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Contingency and Project Reserve Funds Report 
 

 

The Division of Facilities Construction and Management (DFCM) administers the Contingency Reserve 

and Project Reserve Funds as directed by section 63A-5-209.  Together, these reserves comprise what 

was formerly known as the Statewide Contingency Fund which was created in 1983 to allow savings on 

one project to compensate for additional costs on another project.  This provides centralized manage-

ment and control over state funds budgeted for contingencies.  The legislature has amended the statute 

several times to tighten the controls over the contingency funds.  A 1993 amendment divided the 

Statewide Contingency Fund into the two separate reserve funds described below. 

 

The Contingency Reserve receives state funds budgeted for contingencies.  The amount budgeted is 

based on a sliding scale percentage of the construction budget which ranges from 4.5 percent to 9.5 per-

cent based on the size and complexity of the project.  The Contingency Reserve is used to fund all un-

foreseen project costs, except the award of construction bids that exceed the construction budget.   The 

primary use of the Contingency Reserve is to fund construction change orders.  Other uses include 

providing funds to cover actual costs which exceed amounts budgeted for design, testing services, soils 

investigations, surveys, construction insurance, etc.  The Legislature may appropriate to other building 

needs any amount that is determined to be in excess of the reserve required to meet future contingency 

needs. 

 

The Project Reserve receives state funds resulting from construction bids coming in under the amount 

budgeted for construction.  This fund also receives any residual funds left over in the project.  This re-

serve may only be used to award construction bids that exceed the amount budgeted for construction.   

However, the Legislature retains the right to make appropriations from the fund for other building needs. 

 

The Building Board has adopted rules governing the use of the Contingency Reserve and the Project Re-

serve and all activities within these reserves are reported regularly to the Board. 

 

When the 1993 Legislature divided the contingency fund, it specified that a transfer should be made an-

nually from the Project Reserve to help fund DFCM's administrative budget.  This practice started when 

the 1990 Legislature desired to increase DFCM's staffing to administer projects and fund a portion of 

that cost from the Contingency Fund.  Since then, the Legislature has appropriated at least $200,000 an-

nually from reserves to partially fund DFCM's administrative budget.  For Fiscal Years 2004, 2005, and 

2006, these reserve funds have funded the majority of the DFCM Administration Budget, due to the 

State's revenue shortfalls.  For FY 2006 DFCM received partial restoration of the General Funds, and the 

balance of what was cut was restored in FY 2007, since these reserve funds are not long-term funding 

sources. 
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CONTINGENCY RESERVE

FY 15 BEGINNING BALANCE 4,194,921$     

INCREASES:

Budgeted Contingency Reserve 8,853,702$   

Transfers Resulting from Decrease Change Orders/Modifications 1,251,004     

TOTAL INCREASES 10,104,706     

DECREASES:

To Cover Unforeseen Project Costs     New Construction 4,784,060$   

To Cover Unforeseen Project Costs     Remodeling 1,674,570     

Other Transfers - 2015 HB#6 Item #2 1,500,000     

TOTAL DECREASES 7,958,630       

CONTINGENCY RESERVE BALANCE AS OF JUNE 30, 2015 6,340,997$     

PROJECT RESERVE 

FY 15 BEGINNING BALANCE 13,839,409     

INCREASES:

Residual Balance to Close Project Budget Items 5,270,065$   

TOTAL INCREASES 5,270,065       

DECREASES:

To Award of Construction Agreements 2,604,912$   

Return To Project For Additional Expences 21,363          

Reallocations Per Building Board -                

Per 2014 House Bill #2 Item 186 5,100,000     

Per 2015 House Bill #6 Item #2 4,500,000     

TOTAL DECREASES 12,226,275     

PROJECT RESERVE BALANCE AS OF JUNE 30, 2015 6,883,199$     
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  FY 2016 Leasing Summary 
 

The Division of Facilities Construction and Management (DFCM) has prepared the following report of all 

space leased by the State of Utah, as required by Sections 63A-5-103 and 63A-5-303 of the Utah State Code. 

 

DFCM is responsible for managing 269 leases for state agencies statewide. Of those, 245 leases represent 

1,267,893 square feet of space in buildings and 24 leases represent 204 acres of land. The DFCM Lease 

portfolio comprises about $19.7M in encumbered rents payable by state agencies. A summary of all leases 

by type of space is detailed in the FY2016 Leasing Summary by Type of Space in the first section of the re-

port. The DFCM leases administrative space for 30 state agencies housing 3,153 full-time equivalent state 

employees. 

 

The Utah Administrative Office of the Courts is responsible for 27 leases which represents 219,388 square 

feet of office and courtroom space in buildings throughout the State. A summary of all leases for Court space 

is detailed in the FY 2016 Leasing Summary by Type of Space. DFCM does not manage leasing by the 

Utah Administrative Office of the Courts. 

 

The Utah System of Higher Education reports the leasing activity for the Universities and Colleges. The 

Higher Education reports Universities and Colleges leases at 1,987,724 square feet of building space. A 

summary of the leases reported by the Utah System of Higher Education is in the FY 2015 Leasing Sum-

mary by Type of Space. 

 

The Utah College of Applied Technology reports the leasing activity for the Applied Technology Colleges 

and Campuses. The Utah College of Applied Technology reports leasing 215,414 square feet of build-

ing space. A summary of the leases reported by the Utah College of Applied Technology is in the FY 2015 

Leasing Summary by Type of Space. DFCM does not manage leasing by the Utah College of Applied 

Technology. 

 

The second section of the report, FY 2017 Projections, details the projected increase in the amount of space 

required for each agency and the anticipated increase in annual rent of each agency by type of space. The in-

crease in the amount of new space required is based on current projected growth during FY 2017. Addi-

t ional new space acquired will vary, and will be determined by Legislative approval of funding and agency 

budgets.  

 

DFCM negotiates new leases and lease renewals for the agencies as the budgets and programs are approved 

through the Legislative process. The projections in this report are the best estimates currently available and 

actual costs will vary based on negotiations of each lease.   

 

DFCM has been effective in negotiating favorable lease rates through highlighting the stability of agencies as 

tenants and the excellent credit rating of the State.  An ongoing initiative is to negotiate fixed-rate lease renewal 

options to improve agency budgeting and long term leasing opportunity.   DFCM also works towards cost 

saving consolidation of leased space into less expensive State-owned space where possible.    

 



76 DFCM Reports                                                             

DFCM Reports 

 

FY 2016 Leasing Summary by Type of Space 

 DFCM Building Leases      
 

 Type of Space  
Number of  

Leases  
 FTE  

 FY 2016            

Sq. Ft.  

 FY 2016        

Annual Rent  
Cost  Per           

Sq. Ft. 

Monitor Station   22 -                  11,977   $              3,100   $                  0.26  

Hangar   4 -                  24,276   $            27,132   $                  1.12  

Hangar/Office   5 50                211,555   $          129,084   $                  0.61  

Library   7 7                  12,915   $              2,200   $                  0.17  

Office   195 3,235                987,609   $     16,953,029   $                17.17  

Office/Other   9 64                  51,438   $          522,157   $                10.15  

Office/Sublease   2 2                       729   $            12,686   $                17.40  

Storage   4 2                  14,634   $          107,893   $                  7.37  

Storage/Other   1 3                    7,200   $            33,600   $                  4.67  

Retail/Recruiting Office 12 32                  15,529   $          344,453   $                22.18  

Store 8 48                  43,113   $          767,458   $                17.80  

Residence 1 4                    1,152   $            15,600   $                13.54  

Shelter 3 32                  16,465   $            79,309   $                  4.82  

 Total  273 3,479            1,398,592  $     18,997,701   $                13.58  

      

 DFCM Land Leases      

Type of Space 
Number of  

Leases  
 FTE  

 FY 2016            

Sq. Ft.  

 FY 2016        

Annual Rent  
Cost  Per           

Sq. Ft. 

 Ground Lease  9 120             7,220,007   $              5,579   $                  0.00  

 Parking  9 -                  37,247   $          254,608   $                  6.84  

 Total  18 120           7,257,254 $          260,187  $                 0.04  

      

    Administrative Office of the Courts    

Type of Space 
Number of    

Leases  
 FTE  

 FY 2016            

Sq. Ft.  

 FY 2016        

Annual Rent  
Cost  Per           

Sq. Ft. 

 Court/Office  26   210                 174,735   $       3,213,011   $                18.39  

 Contract Site  7    4                   25,316   $          236,041   $                  9.32  

 Total  33 214            200,051  $       3,449,052   $                17.24  
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FY 2016 Leasing Summary by Type of Space 

 Utah System of Higher Education      

Type of Space
 FY 2014            

Sq. Ft. 

 FY 2015

 Sq. Ft. 

FY 2016

 Sq. Ft.

FY 2016

Annual Rent

Cost  Per 

Sq. Ft.

Classroom 117,178          107,143 123,652          1,193,758$        9.65$            

Classroom/Office 350,771          302,504 306,597          2,784,605$        9.08$            

Classroom/Other -                 907                     -                  -$                   -$             

Clinic 397,819          374,031              481,327          8,905,142$        18.50$          

Clinic/Research 82,630            90,890                -                  -$                   -$             

Ground -                 34,925                780,098          47,885$             0.06$            

Hangar 10,976            10,976                55,395            108,541$           1.96$            

Medical/Research 1,200              -                     194,939          3,610,826$        18.52$          

Laboratory 10,400            1,040                  225,067          3,514,830$        15.62$          

Office 237,419          281,931              219,909          4,602,773$        20.93$          

Office/Other 115,544          141,920              11,478            172,054$           14.99$          

Office/Storage 20,940            17,100                -                  -$                   -$             

Museum/Office 22,500            22,500                22,500            1$                      -$             

Parking -                 263,910              266,870          486,991$           1.82$            

Research 158,840          203,366              9,679              135,234$           13.97$          

Residential 5,240              12,682                501,312          1,114,884$        2.22$            

Retail -                 13,512                -                  -$                   -$             

Storage 69,575            71,587                147,249          611,274$           4.15$            

Student Center 2,012              1,130                  -                  -$                   -$             

Day Care 8,783              678                     -                  -$                   -$             

Other 28,498            32,352                -                  -$                   -$             

Non - assignable -                 -                     107,118          449,930$           4.20$            

Total 1,640,325 1,985,084 3,453,190     27,738,728$   8.03$          

Utah College of Applied Technology

Type of Space  FY 2014           

Total Sq. Ft. 

 FY 2015

Total Sq. Ft. 

FY 2016

Total Sq. Ft.

FY 2016

Annual Rent

Cost  Per 

Sq. Ft.

Classroom 50,189            47,618                40,008            434,669$           0.12$            

Classroom/Office 127,641          123,241              112,392          770,048$           0.16$            

Classroom/Other 7,213              5,773                  5,773              22,392$             0.28$            

Laboratory/Classroom 13,473            13,473                20,473            75,600$             0.22$            

Laboratory 4,480              4,480                  4,480              43,509$             0.11$            

Office 3,500              1,500                  -                  -$                   -$             

Office/Other 5,502              4,903                  5,672              61,624$             0.12$            

Storage 650                 530                     530                 -$                   -$             

Machine Shop 6,826              -                     -                  -$                   -$             

Non-assignable 18,575            14,391                8,492              51,596$             0.21$            

Total 238,049        215,909            197,820        1,459,438$     0.15$          

*Some institutions reported their annual rent expenditures as uncategorized totals.
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  FY 2017 Leasing Projections 

Administrative Services

Parking 80,460          60,160           * 9,600$                    -                   -                       9,696$                      

Office 4,246            -                -              -$                        -                   -                       -$                          

 Total 84,706        60,160         -             9,600$                   -                   -                       9,696$                     

* 20 parking stalls

Hangar  976               976                1,976          4,332$                    -                   1,976                    4,375$                      

Office  1,432            72                  2,277          9,624$                    14                     2,277                    9,720$                      

Office/Other  5,000            5,000             5,000          108,150$                4                       5,000                    109,232$                  

 Total 7,408          6,048           9,253         122,106$              18                    9,253                  123,327$                

Alcoholic Beverage Control

Parking 30,747          30,747           30,747        12,730$                  -                   30,747                  12,857$                    

Store  43,113          43,113           43,113        767,458$                48                     43,113                  775,133$                  

 Total 73,860        73,860         73,860      780,188$              48                    73,860                787,990$                

Attorney General

Office  34,903          65,380           40,362        546,965$                90                     40,362                  552,435$                  

 Total 34,903        65,380         40,362      546,965$              90                    40,362                552,435$                

 

Commerce

Office  1,008            1,008             1,008          20,966$                  4                       1,008                    21,176$                    

Parking 8,000            11,000           * 90,625$                  -                   * 91,531$                    

 Total 9,008          12,008         1,008         111,591$              4                      1,008                  112,707$                

* 125 parking stalls

Corrections

Ground 74,009          74,009           74,009        1,527$                    -                   74,009                  1,542$                      

Office  71,508          71,062           71,508        1,104,203$             187                   71,508                  1,115,245$               

Office/Sublease  729               729                729             12,686$                  2                       729                       12,813$                    

 Total 146,246      145,800       146,246    1,118,416$           189                  146,246              1,129,600$             

 Agriculture 

  Dec. 2013 Nov. 2014 Dec. 2015 Dec. 2015 Dec. 2015 PROJECTED  PROJECTED  

    FY 2014 FY 2015 FY 2016 FY 2016 FY 2016 FY 2017  FY 2017 

   SQ. FT.  SQ. FT. SQ. FT.  ANNUAL RENT   FTE SQ. FT.  ANNUAL RENT  
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  Dec. 2013 Nov. 2014 Dec. 2015 Dec. 2015 Dec. 2015 PROJECTED  PROJECTED  

    FY 2014 FY 2015 FY 2016 FY 2016 FY 2016 FY 2017  FY 2017 

   SQ. FT.  SQ. FT. SQ. FT.  ANNUAL RENT   FTE Count  SQ. FT.  ANNUAL RENT  

Administrative Office of the Courts

Court/Office 147,082        134,393      172,067      3,170,323$             204                  172,067            3,202,026$               

Contract Site 35,243          7,257          25,316        236,041$                4                      25,316              238,401$                  

Office 46,968          46,968        -             -$                        -                   -                    -$                          

 Total 229,293      188,618    197,383    3,406,364$          208                 197,383          3,440,428$             

Criminal  and Juvenile Justice

Office  8,983            8,983          9,538          146,412$                30                    9,538                147,876$                  

 Total 8,983          8,983         9,538        146,412$              30                   9,538               147,876$                

Education

Office  108,145        110,518      121,718      2,279,557$             398                  121,718            2,302,353$               

 Total 108,145      110,518    121,718    2,279,557$          398                 121,718          2,302,353$             

Environmental Quality

Air Monitor Station  10,313          6,665          11,577        3,000$                    -                   11,577              3,030$                      

Ground 1,696            1,696          -             -$                        -                   -                    -$                          

Office 1,200            -              1,500          6,644$                    2                      1,500                6,710$                      

Office/Other 13,500          18,500        18,500        143,520$                14                    18,500              144,955$                  

Trailer Space 300               300             -             -$                        -                   -                    -$                          

 Total 37,250        27,161      31,577      153,164$              16                   31,577            154,696$                

Financial Institutions

Office  10,543          10,543        10,543        187,140$                55                    10,543              189,011$                  

 Total 10,543        10,543      10,543      187,140$              55                   10,543            189,011$                

Governor

Office  200               200             200             22,200$                  1                      200                   22,422$                    

 Total 200              200            200            22,200$                1                      200                  22,422$                  

 

Governor's Office of Economic Development

Office  20,902          23,902        27,756        629,253$                82                    27,756              635,546$                  

Storage  4,000            4,000          4,000          18,219$                  -                   4,000                18,401$                    

 Total 24,902        27,902      31,756      647,472$              82                   31,756            653,947$                



80 DFCM Reports                                                             

DFCM Reports 

 

  FY 2017 Leasing Projections 
  Dec. 2013 Nov. 2014 Dec. 2015 Dec. 2015 Dec. 2015 PROJECTED  PROJECTED  

    FY 2014 FY 2015 FY 2016 FY 2016 FY 2016 FY 2017  FY 2017 

   SQ. FT.   SQ. FT.  SQ. FT.  ANNUAL RENT   FTE   SQ. FT.  ANNUAL RENT  

Health

Ground 184,324        184,324         184,732        5$                             117                 184,732             5$                             

Office  26,016          27,016           26,575          532,701$                  131                 26,575               538,028$                  

Office/Other  1,000            410                410               2,460$                      2                     410                    2,485$                      

Parking -                -                 6,500            18,000$                    -                 6,500                 18,180$                    

Storage  13,610          9,890             9,890            64,186$                    2                     9,890                 64,828$                    

 Total 224,950      221,640       228,107      617,352$                252                228,107           623,526$                

Heritage and Arts

Library  12,915          5,232             12,915          2,200$                      7                     12,915               2,222$                      

Office 200               200                2,600            -$                          2                     2,600                 -$                          

Office/Other 3,593            3,593             3,593            -$                          4                     3,593                 -$                          

 Total 16,708         9,025            19,108        2,200$                    13                  19,108              2,222$                     

Human Services

Shelter Home 34,848          16,465           16,465          79,309$                    32                   16,465               80,102$                    

Office  319,082        323,245         326,843        6,071,570$               1,307              326,843             6,132,286$               

Office/Other  13,489          13,489           13,489          257,963$                  25                   13,489               260,543$                  

 Total 367,419      353,199       356,797      6,408,842$            1,364            356,797           6,472,930$             

Insurance 

Office  5,253            5,253             5,253            107,030$                  14                   5,253                 108,100$                  

 Total 5,253           5,253            5,253           107,030$                14                  5,253                108,100$                

 

Labor Commission

Court/Office 3,077            2,668             2,668            42,688$                    6                     2,668                 43,115$                    

Office 510               360                360               2,880$                      2                     360                    2,909$                      

 Total 3,587           3,028            3,028           45,568$                  8                    3,028                46,024$                  

Medical Education 
Office  2,383            2,383             2,383            51,548$                    7                     2,383                 52,063$                    

 Total 2,383           2,383            2,383           51,548$                  7                    2,383                52,063$                  

National Guard

Hangar -                20,000           22,300          22,800$                    -                 22,300               23,028$                    

Hangar/Office  5,630            -                 115,000        71,040$                    30                   115,000             71,750$                    

Office  300               -                 1,515            29,940$                    5                     1,515                 30,239$                    

Office/other -                -                 3,775            10,064$                    -                 3,775                 10,165$                    

Retail/Recruiting Office 10,423          7,987             10,229          184,544$                  19                   10,229               186,389$                  

 Total 16,353         27,987         152,819      318,388$                54                  152,819           321,572$                
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  Dec. 2013 Nov. 2014 Dec. 2015 Dec. 2015 Dec. 2015 PROJECTED  PROJECTED  

    FY 2014 FY 2015 FY 2016 FY 2016 FY 2016 FY 2017  FY 2017 

   SQ. FT.  SQ. FT. SQ. FT.  ANNUAL RENT   FTE   SQ. FT.  ANNUAL RENT  

  FY 2017 Leasing Projections 

Natural Resources

Monitor Station  400              400               400                100$                         -              400                   101$                         

Ground 261,340       302,839        261,340         1,970$                      -              261,340            1,990$                      

Hangar/Office  4,363           4,363            4,363             13,962$                    2                 4,363                14,102$                    

Office  87,597         53,961          34,929           479,363$                  91               34,929              484,157$                  

Office/other -              -                6,671             -$                         15               6,671                -$                          

Residence 1,152           -                1,152             15,600$                    4                 1,152                15,756$                    

 Total 354,852     361,563      308,855       510,995$               112            308,855          516,105$                

 

Navajo Trust Administration

Office  1,806           1,806            1,806             27,558$                    23               1,806                27,834$                    

 Total 1,806         1,806           1,806            27,558$                  23               1,806              27,834$                  

 

Public Safety

Ground 6,641,120    6,641,120     6,466,880      -$                         -              6,466,880         -$                          

Hangar/Office  6,267           4,247            6,267             28,398$                    4                 6,267                28,682$                    

Office 125,038       105,434        126,017         1,840,794$               386             126,017            1,859,202$               

Storage  11,856         2,232            4,344             25,488$                    -              4,344                25,743$                    

Storage/Other  -              14,400          7,200             33,600$                    3                 7,200                33,936$                    

 Total 6,784,281 6,767,433   6,610,708    1,928,280$            393            6,610,708      1,947,563$             

Tax Commission

Office  11,620         26,857          27,689           540,262$                  73               27,689              545,665$                  

Storage/Other  21,600         21,600          -                 -$                         -              -                   -$                          

Retail Space 20,537         5,300            5,300             159,909$                  13               5,300                161,508$                  

 Total 53,757       53,757        32,989          700,171$               86               32,989            707,173$                

Technology Services

Ground 104,352       74,052          74,052           -$                         -              74,052              -$                          

 Total 104,352     74,052        74,052          -$                         -              74,052            -$                         

 

Transportation
Ground 246,114       158,994        158,994         2,077$                      3                 158,994            2,098$                      

Hangar/Office  94,925         85,925          85,925           15,684$                    14               85,925              15,841$                    

Office 130              130               130                1,705.00$                 1                 130                   1,722$                      

Stock Pile Yard  105,450       -                -                 -$                         -              -                   -$                          

Storage  17,300         -                -                 -$                         -              -                   -$                          

 Total 466,541     245,049      245,049       19,466$                  18               245,049          19,661$                  
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  Dec. 2013 Dec. 2014 Nov. 2015 Nov. 2015 Nov. 2015 PROJECTED  PROJECTED  

    FY 2014 FY 2015 FY 2016 FY 2016 FY 2016 FY 2017  FY 2017 

   SQ. FT.  SQ. FT. SQ. FT.  ANNUAL RENT   FTE   SQ. FT.  ANNUAL RENT  

  FY 2017 Leasing Projections 

Trust Lands Administration

Office  25,574             689                  3,231                39,552$                     5                 3,231                  39,948$                    

Storage 540                  -                   -                   -$                          -              -                     -$                          

 Total 26,114           689                 3,231              39,552$                   5                 3,231                39,948$                  

Workforce Services

Office  131,850           128,592           141,868            2,275,162$                325             141,868              2,297,914$               

Parking 158,582           105,804           * 123,653$                   -              * 124,890$                  

 Total 290,432         234,396         141,868          2,398,815$             325            141,868            2,422,803$             

* 250 parking stalls

 Grand Total 9,480,972     9,098,441      8,859,497      22,706,940$           3,813         8,859,497        22,934,009$          
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  FY 2017 Leasing Projections 
 Utah  System Dec. 2013 Dec. 2014 Nov. 2015 Nov. 2015  PROJECTED  PROJECTED 

  of Higher  FY 2014 FY 2015 FY 2016 FY 2016  FY 2017  FY 2017 

 Education   SQ. FT.  SQ. FT. SQ. FT.  ANNUAL RENT  SQ. FT.  ANNUAL RENT  

University of Utah
Classroom 61,621              61,621             53,899             359,980$                  53,899                 359,980$                   

Classroom/Office 10,477              10,477             10,298 312,447$                  10,298 312,447$                   

Clinic 397,819            374,031           476,030 8,858,837$               476,030 8,858,837$                

Clinic/Research 82,630              90,890             -                  -$                          -                       -$                          

Ground -                    34,925             239,580 1,043$                      239,580 1,043$                       

Hanger -                    -                   51,459 99,145$                    51,459 99,145$                     

Laboratory -                    -                   147,296 3,464,611$               147,296 3,464,611$                

Medical Research -                    -                   194,939 3,610,826$               194,939 3,610,826$                

Office 219,072            262,345           198,015 4,493,139$               198,015 4,493,139$                

Office/Other 107,666            106,185           -                  -$                          -                       -$                          

Office/Storage 20,940              17,100             -                  -$                          -                       -$                          

Parking -                    244,660           247,620 474,991$                  247,620 474,991$                   

Research 153,362            180,065           -                  -$                          -                       -$                          

Residential -                    6,000               493,630 956,100$                  493,630 956,100$                   

Storage 23,879              25,934             101,822 464,706$                  101,822 464,706$                   

Retail 8,463                13,512             -                  -$                          -                       -$                          

Non-assignable 98,006             381,499$                  98,006 381,499$                   

Other 28,498              32,352             -                  -$                          -                       -$                   

TOTAL 1,114,427       1,460,097      2,312,594     23,477,324$          2,312,594          23,477,324$           

Utah State University
Classroom/Office 158,490            141,012 165,243 828,783$                  165,243               916,840$                   

Classroom -                    -                   4,494 42,072$                    1,706                   20,472$                     

Hangar 7,040                7,040 -                  -$                          -                       -$                          

Office 231                   -                   -                  -$                          -                       -$                          

Office/Other 2,581                19,055 2,781 29,592$                    2,781                   31,992$                     

Research 5,478                10,478 9,679 135,234$                  9,679                   139,291$                   

Residential 4,715                6,157 6,157 143,940$                  6,157                   148,258$                   

Storage 15,427              15,427 15,427 27,768$                    15,427                 27,768$                     

Museum/Office 22,500              22,500 22,500 1$                             22,500                 1$                              

TOTAL 224,854          221,669         226,281         1,207,390$            223,493             1,284,622$             
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 Utah  System Dec. 2013 Dec. 2014 Nov. 2015 Nov. 2015  PROJECTED  PROJECTED 

  of Higher  FY 2014 FY 2015 FY 2016 FY 2016  FY 2017 FY 2017 

 Education   SQ. FT.  SQ. FT. SQ. FT.  ANNUAL RENT  SQ. FT.  ANNUAL RENT  

  FY 2017 Leasing Projections 

Southern Utah University
Classroom 15,008            15,008        18,034         162,788$           18,034          162,788$             

Classroom/Office 23,265            23,265        23,265         259,377$           23,265          259,377$             

Office 9,781              9,781          21,684         105,254$           5,684            69,254$               

Office/Other -                  16,000        4,097           34,680$             4,097            34,680$               

Parking -                  19,250        19,250         12,000$             19,250          12,000$               

Residential 525                 525             525              4,704$               525               4,704$                 

TOTAL 48,579          83,829      86,855       578,803$         70,855         542,803$          

Dixie College 
Classroom 23,100            23,100        23,100         231,420$           -                -$                    

Office 4,600              4,600          -              -$                   -                -$                    

Office/Other -                  -             4,600           107,782$           4,600            107,782$             

Residential -                  -             1,000           10,140$             1,000            10,740$               

TOTAL 27,700          27,700      28,700       349,342$         5,600           118,522$          

Weber State University
Classroom 17,449              7,414               24,125 397,498$                  41,412                 214,445$                   

Classrom/Office 710                      9,446$                       

Classroom/Other -                    907                  1,392                   19,300$                     

Clinic 5,297 46,305$                    

Laboratory 10,000              1,040               77,771 50,219$                    6,417                   13,410$                     

Office 4,935                5,205               210 4,380$                      9,366                   45,104$                     

Office/Other 5,297                680                  3,301                   25,033$                     

Research -                    12,823             

Storage 269                   226                  7,095                   23,762$                     

Student Center 2,012                1,130               1,073                   18,872$                     

Day Care 320                   678                  869                      9,546$                       

Machine Shop -                    2,640               

Non-assignable -                    -                   19,322                 134,848$                   

TOTAL 40,282            32,743           107,403         498,402$                90,957               513,766$                
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  FY 2017 Leasing Projections 
 Utah  System Dec. 2013 Dec. 2014 Nov. 2015 Nov. 2015  PROJECTED  PROJECTED 

  of Higher  FY 2014 FY 2015 FY 2016 FY 2016  FY 2017 FY 2017 

 Education   SQ. FT.  SQ. FT. SQ. FT.  ANNUAL RENT  SQ. FT.  ANNUAL RENT  

Grand Total 1,700,482      1,640,325      1,987,724     27,531,508.00$    1,990,001          27,850,735.00$      

Utah Valley University
Classroom/Office 38,603               38,603              -                   -$                           -                        -$                             

Ground -                     -                    540,518            46,842$                     540,518                46,842$                       

Hangar 14,800               -                    -                   -$                           -                        -$                             

Office/Other 35,892               -                    -                   -$                           -                        -$                             

TOTAL 89,295              38,603            540,518          46,842$                   540,518              46,842$                     

Salt Lake Community College
Classroom/Office 119,936             89,147              107,791            1,383,998$                107,791                1,400,000$                  

Hangar 3,936                 3,936                3,936                9,396$                       3,936                    9,500$                         

Storage 30,000               30,000              30,000              118,800$                   30,000                  118,800$                     

Non-assignable -                     -                    9,112                68,431$                     9,112                    70,000$                       

TOTAL 153,872           123,083          150,839          1,580,625$             150,839              1,598,300$               
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  FY 2017 Leasing Projections 
Utah College Dec. 2013 Dec. 2014 Nov. 2015 Nov. 2015  PROJECTED  PROJECTED 

  of Applied FY 2014 FY 2015 FY 2016 FY 2016  FY 2017 FY 2017 

 Technology  SQ. FT.  SQ. FT. SQ. FT.  ANNUAL RENT  SQ. FT.  ANNUAL RENT  

Bridgerland
Laboratory/Classroom 13,473       13,473       13,473         -$                 13,473             -$                 

TOTAL 13,473       13,473       13,473         -$                 13,473             -$                 

Davis  

Classroom/Office 7,322         7,322         7,322            29,007$           7,322               29,593$           

Classroom/Other 405            405            405               1,604$             405                   1,637$             

Storage 530            530            530               2,100$             530                   2,142$             

Non-assignable 3,743         3,743         3,743            14,829$           3,743               15,128$           

TOTAL 12,000       12,000       12,000         47,540$           12,000             48,500$           

Dixie  

Classroom/Office 43,419       43,419       32,570         175,000$        32,570             160,417$        

Laboratory/Classroom -             -             7,000            75,600$           7,000               75,600$           

Laboratory 4,480         4,480         4,480            43,509$           4,480               44,597$           

TOTAL 47,899       47,899       44,050         294,109$        44,050             280,614$        

Mountainland  

Classroom 40,163       40,163       40,008         434,669$        43,872             384,880$        

Office/Other 4,903         4,903         5,672            61,624$           6,272               55,023$           

Non-assignable 4,258         4,258         4,749            51,596$           6,049               53,067$           

TOTAL 49,324       49,324       50,429         547,888$        56,193             492,969$        

Ogden - Weber
Classroom 10,026       7,455         -                -$                 -                    -$                 

Office 3,500         1,005         -                -$                 -                    -$                 

Non-assignable 10,574       6,390         -                -$                 -                    -$                 

TOTAL 24,100       14,850       -                -$                 -                    -$                 
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  FY 2017 Leasing Projections 
Utah College Dec. 2013 Dec. 2014 Nov. 2015 Nov. 2015  PROJECTED  PROJECTED 

  of Applied FY 2014 FY 2015 FY 2016 FY 2016  FY 2017 FY 2017 

 Technology  SQ. FT.  SQ. FT. SQ. FT.  ANNUAL RENT  SQ. FT.  ANNUAL RENT  

Tooele
Classroom/Office 4,400         -               -                 -$                     -                   -$                 

Classroom/Other 6,808         5,368          5,368             19,900$               5,368               20,500$           

Office/Other 599             -               -                 -$                     -                   -$                 

Storage 120             -               -                 -$                     -                   -$                 

Machine Shop 6,826         -               -                 -$                     -                   -$                 

TOTAL 18,753       5,368          5,368             19,900$               5,368               20,500$           

Southwest
Classroom/Office 72,500       72,500        72,500          550,000$            30,500             350,000$        

TOTAL 72,500       72,500        72,500          550,000$            30,500             350,000$        

GRAND TOTAL 238,049     215,414      197,820        1,459,437           161,584          1,192,583       
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This summary includes appropriations of state funds and authorizations of debt that will be repaid with 

state funds.  Non-state funds authorized for projects and debt authorizations that will be repaid with non-

state funds are not included.  For purposes of clarity, funding is shown in the year in which it was origi-

nally authorized notwithstanding actions in subsequent regular or special sessions to change funding 

source or year. 

Capital Facilities Funding History 

      

                                   Legislative Session  

 

                              

2012 

                               

2013 

                         

2014 

                               

2015 

                                  

2016  

 General Fund/Income Tax  28,300,000 

                       

100,039,100  

               

183,039,000  

                       

265,643,600  268,158,500 

 G.O. Bond  

                      

1,900,000                       -               -                  -        470,000,000                           

 Lease Revenue Bond  

                

123,762,000 

                           

1,900,000 

                                  

1,900,000                           -  91,383,900 

 Transportation & Other State        

Funds                          - -              -                                    -        

                                           

135,000,000 

 Total  153,962,000 

                  

101,939,100  

            

184,939,100 

                  

265,643,600  

                      

964,542,400  


